E360 Adaptive Tutoring Platform — Phase Log

> Continuity artifact for recovery after workspace/chat loss.
> Live URL: https://tutoring-platform-mv-l4o1ne.abacusai.app

Status key

- ✅ deployed
- 🔒 checkpointed, not deployed
- ⚠️ uncertain / reconstructed

Current state

- Latest closed phase: EN (deployed and closed)
- Status: D → DN closed and deployed; continuity-start governance-reading (ED/EE) closed + deployed; EF rescue v2 (admin consultation panel) closed + deployed; EG (admin-only advisory attention signal) closed + deployed; EH (client-side attention filter) closed + deployed; EI (open-enrollment quick-link) closed as already-satisfied (no code change, no deploy); EJ (filter-aware orientation counter; canonical list counter) closed + deployed; EK (attention acknowledgement workflow) closed + deployed; EL (attention unreviewed enrollment filter) closed + deployed; EM (attention reviewed enrollment filter) closed + deployed; EN (current cycle operational summary) closed + deployed
- Project state: stable, verified, production live
- Main recent line of work:
- inline editing rollout
- redundant badge cleanup
- closed-cycle guard alignment
- option/label consistency across views
- continuity-start governance-reading record + consultation layer (ED/EE)
- minimal admin consultation panel on enrollment detail (EF rescue v2)
- minimal admin-only advisory attention signal from latest persisted governance-reading record (EG)
- minimal client-side attention-signal filter on admin enrollment list (EH)
- open-enrollment quick-link confirmed already-satisfied from Phase H (EI, no code change, no deploy)
- filter-aware canonical orientation counter on admin enrollment list, replacing the pre-EH search-only counter (EJ)
- minimal admin attention-acknowledgement workflow on enrollment detail + list (EK)
- minimal attention-unreviewed enrollment filter on admin enrollment list (EL)

Phase log

Confirmed historical blocks

Block	Summary	Deployed	Notes
A–D	Core schema and first admin surfaces established	✅	Foundational models and CRUD base
E–Q	Guards, detail views, edit/delete flows, navigation mesh	✅	Full CRUD and cross-navigation matured
R–AH	Search rollout across admin list views	✅	10/10 lists gained search
T–AK	Inline creation from detail views	✅	Detail pages became operational surfaces
AL–BI	Inline editing expansion across core entities	✅	Includes list-level inline controls
BJ–BU	Badge cleanup and dead-import cleanup	✅	UI consistency + dead code removal

Recent confirmed phases

Phase	Objective	Files touched	Deployed
BV	Inline program status select in program detail header	`program-detail-view.tsx`	✅
BW	Inline axis status select on program detail	`program-detail-view.tsx`	✅
BX	Inline skill status select on program detail	`program-detail-view.tsx`	✅
BY	Inline decision type select on cycle detail cards	`cycle-detail-view.tsx`	✅
BZ	Inline evaluation type select on cycle detail cards	`cycle-detail-view.tsx`	✅
CA	Inline load type select on cycle detail cards	`cycle-detail-view.tsx`	✅
CB	Closed-cycle guard on load-status select in cycle detail view	`cycle-detail-view.tsx`	✅
CC	Closed-cycle guard on load-status select in Loads view	`study-loads-view.tsx`	✅
CD	Server-side closed-cycle guard on `PATCH /api/study-loads/[id]`	`app/api/study-loads/[id]/route.ts`	✅
CE	Align `decisionType` options in cycle detail to canonical 4-set	`cycle-detail-view.tsx`	✅
CF	Normalize `evaluationType` labels in cycle detail	`cycle-detail-view.tsx`	✅
DD		`cycle-decisions-view.tsx`	✅

Phase	Objective	Files touched	Deployed
	Closed-cycle create guard for cycle-decisions		
DE	Closed-cycle create guard for study-loads	`study-loads-view.tsx`	✅
DF	Diagnostic model and API (structural)	`schema.prisma`, `api/diagnostics/`	✅
DG	CycleSnapshot model and API (structural)	`schema.prisma`, `api/cycle-snapshots/`	✅
DH	CycleDecisionSkill model and API (structural)	`schema.prisma`, `api/cycle-decision-skills/`	✅
DI	TutoringSession model and API (structural)	`schema.prisma`, `api/tutoring-sessions/`	✅
DJ	Response model and API (structural)	`schema.prisma`, `api/responses/`	✅
DK	ContinuitySignal model and API (structural)	`schema.prisma`, `api/continuity-signals/`	✅
DL	Cycle-opening preconditions and enrollment pointer wiring (Line E)	`api/learning-cycles/route.ts`	✅
DM	Diagnostic completion → SkillState initialization wiring (Line E)	`api/diagnostics/[id]/route.ts`	✅
DN	First adaptive Study-Load generation on cycle open + opening snapshot (Line E)	`api/learning-cycles/route.ts`	✅
DO	Student `/now` surface, read-only (first visible phase of Line E)	`app/now/page.tsx`, `middleware.ts`	✅

Phase	Objective	Files touched	Deployed
DP	Execution bridge: start first StudyLoad from `/now` (Line E)	`app/api/study-loads/[id]/start/route.ts`, `app/now/page.tsx`, `app/now/_components/start-load-button.tsx`	✅
DQ	Complete an in-progress StudyLoad from `/now` with minimal self-report evidence (Line E)	`app/api/study-loads/[id]/complete/route.ts`, `app/now/page.tsx`, `app/now/_components/complete-load-button.tsx`	✅
DR	`/now` resilience for the “all caught up” state + visible in-cycle history (Line E)	`app/now/page.tsx`	✅
DS	Admin-only atomic close of an open LearningCycle (Line E admin bridge)	`app/api/learning-cycles/[id]/close/route.ts`, `app/api/learning-cycles/[id]/route.ts`, `app/admin/learning-cycles/[id]/_components/cycle-detail-view.tsx`	✅
DT	Admin-only continuity authorization for a closed LearningCycle (Line E admin bridge, unblocks N+1 opening)	`app/api/learning-cycles/[id]/continue/route.ts`, `app/api/learning-cycles/[id]/route.ts`, `app/admin/learning-cycles/[id]/_components/cycle-detail-view.tsx`	✅
DU	Minimal adaptive differentiation of the first StudyLoad of cycle N+1: exclude prior-cycle `selectedSkillIds` from the	`app/api/learning-cycles/route.ts`	✅

Phase	Objective	Files touched	Deployed
	first generation pass only, with auditable `excludedSkillIds` / `exclusionRule` / `exclusionRelaxed` trace in the `cycle_open` snapshot payload (first-load scope only; no product-wide prohibition)		
DV	Minimal authoritative-diagnostic-attempt selector for **tactical continuity-start selection only** (pure read; no interpretation; explicit null branch when no valid attempt exists). Rule: `status='completed' AND completedAt IS NOT NULL` ; tiebreak `completedAt DESC, createdAt DESC, id DESC` . Machine-readable `reason` ∈ { `single_valid_attempt` , `latest_of_multiple` , `no_completed_attempts` , `no_attempts` }	`lib/diagnostics/authoritative.ts` , `app/api/diagnostics/authoritative/route.ts`	✅
DW	Minimal tactical reading of the authoritative diagnostic attempt (pure read; no interpretation of answer content; no schema change). Four-verdict classifier for continuity-start logic: `usable_performance` , `omission_heavy_performan`	`lib/diagnostics/tactical-reading.ts` , `app/api/diagnostics/tactical-reading/route.ts`	✅

Phase	Objective	Files touched	Deployed
	`ce`, `low_confidence_evidence` (quality/readiness — NOT a statement about the student's ability), `insufficient_evidence` (fake-personalization refusal). Thresholds: completion<0.5 ⇒ low_confidence; otherwise omission≥0.4 ⇒ omission_heavy; else usable. Consumes DV; `Diagnostic.resultSummary` parsed as JSON `{total-Items,answered,omitted,correct}` when present		
DX	Minimal operational continuity-start output (pure read; no generation; no schema change). Four-mode canonical operational-read classifier consuming DW, 1:1 total mapping: `usable_performance` → `normal`, `omission_heavy_performance` → `cautious`, `low_confidence_evidence` → `provisional`, `insufficient_evidence` → `manual_review_needed`. Modes are **operational-read outputs only** — they do NOT authorize workflow transitions, mutate	`lib/continuity-start/operational-output.ts`, `app/api/continuity-start/operational-output/route.ts`	✅

Phase	Objective	Files touched	Deployed
	continuity state, emit ContinuitySignal rows, or auto-enable/auto-block later structural actions. `provisional` inherits DW's evidence-quality semantics (NOT a statement about the student's ability). Full DV+DW audit passthrough in `source`		
DY	Minimal declarative start-block plan from DX (pure read; no materialization; no StudyLoad creation; no schema change). Four-shape 1:1 total mapping from DX mode: `normal` → `standard` (itemCount=3), `cautious` → `standard_with_omission_guard` (itemCount=3, `treat_omission_as_first_class`), `provisional` → `provisional_safe` (itemCount=2, `refuse_high_confidence_personalization` + `prefer_safe_generic_start`, `personalizationAllowed=false`), `manual_review_needed` → `escalate_refuse` (itemCount=0, `refusal=true`, `refusalReason='insufficient_evidence_escalate'`).	`lib/continuity-start/start-block-plan.ts`, `app/api/continuity-start/start-block-plan/route.ts`	✅

Phase	Objective	Files touched	Deployed
	`itemCount` is a declarative operational capacity HINT, NOT a guaranteed future materialization cardinality — later materializers may respect real constraints as long as they do not violate the declared block-shape semantics. `provisional_safe` inherits DW/DX evidence-quality semantics (NOT a student-ability verdict). `escalate_refuse` is a first-class fake-personalization refusal. Full DV+DW+DX audit passthrough in `source`		
DZ	Minimal shadow-materialized continuity-start block from DY (pure read; item-level resolution; no `StudyLoad` creation; no persistence; no schema change; no reconciliation with DN/DU). 1:1 total `blockShape` →resolver mapping: `escalate_refuse` → `items: []` (first-class refusal), `provisional_safe` →2 `safe_generic` items (deterministic generic titles, `skillId=null`, `personalized=false`; NOT a student-ability	`lib/continuity-start/shadow-materializer.ts`, `app/api/continuity-start/shadow-block/route.ts`	✅

Phase	Objective	Files touched	Deployed
	verdict), `standard_with_omission_guard` →up to 3 `skill-state_heuristic` items from the enrollment's program-scoped `SkillState` pool sorted `needsReinforcement DESC, masteryLevel ASC, skillId ASC` + block-level `omissionGuard=true`, `standard` →same pool/sort without `omissionGuard`. **`itemCountHint` remains a declarative operational capacity hint, NOT a guaranteed materialization cardinality** — `itemsResolvedCount` MAY be less than `itemCountHint` on empty/short pools (honest downgrade; no fake padding). **`source: 'skill-state_heuristic'` means structural resolution from the currently available heuristic inputs only — NOT pedagogically optimal, NOT fully personalized, NOT instructionally validated**; `skill-state_heuristic` is a structural resolution source, not a pedagogical quality claim. DZ does NOT inherit		

Phase	Objective	Files touched	Deployed
	DU's `selectedSkillIds` exclusion (deferred reconciliation). Full DV+DW+DX+DY audit passthrough in `source`		
EA	Minimal read-only reconciliation layer between the structural start block (DN/DU `cycle_open` snapshot) and the DZ shadow start block (pure read; no schema change; no writes; no DN/DU replacement; no DZ replacement; no precedence decision; no source-of-truth resolution; no signal emission; no StudyLoad/CycleSnapshot/ContinuitySignal mutation; no continuity-state mutation). Reuses the DZ resolver verbatim (no duplicated logic). Reference cycle is deterministic: the enrollment's LearningCycle with the lowest `cycleNumber` that has a CycleSnapshot with `snapshotType='cycle_open'`; echoed as `referenceCycleId` / `referenceCycleNumber`; if none exists, classification is `no_structural_block` (first-class, never invented). Reconcili-	`lib/continuity-start/reconciliation.ts`, `app/api/continuity-start/reconciliation/route.ts`	✅

Phase	Objective	Files touched	Deployed
	ation rule is 1:1 TOTAL over 6 statuses in this binding check order: `no_structural_block`, `shape_divergent_refusal` (shadow= `escalate_refuse` ∧ structural non-empty), `shape_divergent_safe` (shadow= `provisional_safe` ∧ structural non-empty), `shadow_empty_vs_materialized` (shadow heuristic shape ∧ `itemsResolvedCount=0` ∧ structural non-empty), `set_divergent_skillstate` (shadow heuristic shape ∧ at least one shadow `skillId` ∉ structural `selectedSkillIds`), `aligned_skillstate`. **`aligned_skillstate` is a narrow, strictly LOCAL STRUCTURAL status**: it means only that the set of non-null shadow `skillId`s is a SUBSET (not strict equality — honors DZ's honest-downgrade contract) of the structural `selectedSkillIds` for the chosen reference cycle. It does NOT mean pedagogical equivalence, full block equivalence, operational equivalence,		

Phase	Objective	Files touched	Deployed
	precedence resolution, or source-of-truth resolution. `studyLoadCount` is informational only (no semantic-equality assertion vs `selectedSkillIds.length`). DU's `excludedSkillIds` / `exclusionRelaxed` are echoed verbatim (never re-evaluated). Full DV+DW+DX+DY+DZ audit passthrough under `shadow.source`		
EB	Minimal read-only precedence layer between the structural materialization (DN/DU) and the tactical shadow continuity-start (DZ), consuming EA (pure read; no schema change; no writes; no DN/DU replacement; no DZ replacement; no EA replacement; no ContinuitySignal emission; no StudyLoad/CycleSnapshot/LearningCycle mutation; no enrollment-pointer mutation; no DN/DU precondition gating; no write authorization; no convergence decision; no source-of-truth resolution; no UI surface added). Reuses EA verbatim via `reconcileContinuityStart(...)` (no duplic-	`lib/continuity-start/precedence.ts`, `app/api/continuity-start/precedence/route.ts`	✅

Phase	Objective	Files touched	Deployed
	ated classification logic). Emits a machine-readable precedence summary under a **1:1 TOTAL rule** over EA's six statuses: `no_structural_block` → `shadow` / `no_materialized_block_yet` / `low` ; `aligned_skillstate` → `structural` / `structural_is_materializer_of_record_and_aligned` / `low` ; `shape_divergent_safe` → `structural` / `shadow_low_confidence_vs_materialized_structural` / `medium` ; `shape_divergent_refusal` → `structural` / `shadow_refusal_vs_materialized_structural` / `medium` ; `shadow_empty_vs_materialized` → `structural` / `shadow_empty_vs_materialized_structural` / `medium` ; `set_divergent_skillstate` → `structural` / `shadow_set_escapes_structural_selection` / `high` . Rule is deliberately conservative: structural is preferred in every state with a materialized structural block; shadow is		

Phase	Objective	Files touched	Deployed
	preferred only when no structural block exists yet (and labelled `low` risk precisely because there is nothing to displace). Encoded as a `Record<ReconciliationStatus, PrecedenceRule>` so any new EA status forces a TypeScript compile-time break → explicit EB-successor phase. **MANDATORY semantic clarification of `precedence.preferred`:** it is a **current governance-reading result only** — it states only which side currently has priority of interpretation under the present system posture. It does **NOT** mean the non-preferred side is invalid, deprecated, suppressed, or loses audit value, and it does **NOT** mean source-of-truth resolution has been made. The full DV+DW+DX+DY+DZ audit chain is preserved under `source.ea.shadow.source` and remains authoritative for both sides. Constants emitted on every response as contract anchors: `material-`		

Phase	Objective	Files touched	Deployed
	`izerOfRecord='structural_dn_du'` , `shadowSide='dz_shadow_block'` , `isSourceOfTruthDecision=false` , `isWriteAuthorization=false` . `riskTier` is a typed literal union, not a dynamic score, not a pedagogical signal, not an action threshold		
EC	Minimal read-only convergence-reading layer between the structural materialization (DN/DU) and the tactical shadow continuity-start (DZ), consuming EA + EB (pure read; no schema change; no writes; no DN/DU replacement; no DZ replacement; no EA replacement; no EB replacement; no ContinuitySignal emission; no StudyLoad/CycleSnapshot/LearningCycle mutation; no enrollment-pointer mutation; no DN/DU precondition gating; no write authorization; no convergence execution; no merge decision; no materializer-of-record promotion; no source-of-truth resolution; no UI surface added). Reuses EB verbatim via	`lib/continuity-start/convergence.ts` , `app/api/continuity-start/convergence/route.ts`	✅

Phase	Objective	Files touched	Deployed
	`resolveContinuityStartPrecedence(...)` (which reuses EA verbatim) — no duplicated classification logic. Emits a machine-readable convergence-posture summary under a **1:1 TOTAL rule** over EA's six statuses: `no_structural_block` → `structurally_deferred` / `none` / `no_materialized_structural_block_yet_to_converge_with` / `low`; `aligned_skillstate` → `convergible_safe` / `narrow_subset_alignment` / `shadow_skillids_subset_of_structural_selection` / `low`; `shape_divergent_safe` → `blocked` / `none` / `shadow_low_confidence_vs_materialized_structural` / `medium`; `shape_divergent_refusal` → `blocked` / `none` / `shadow_refusal_vs_materialized_structural` / `medium`; `shadow_empty_vs_materialized` → `blocked` / `none` / `shadow_empty_vs_materialized_structural` / `medium`; `set_divergent_skillstate` → `blocked` /		

Phase	Objective	Files touched	Deployed
	`none` / `shadow_set_escapes_structural_selection` / `high`. Rule is deliberately conservative: `convergible_safe` + `narrow_subset_alignment` is emitted ONLY for `aligned_skillstate` (EC does NOT exploit EB's `preferred=structural` to upgrade convergence posture — precedence and convergibility are different questions). Encoded as a `Record<ReconciliationStatus, ConvergenceRule>` so any new EA status forces a TypeScript compile-time break → explicit EC-successor phase. Binding kind/posture invariant: `kind==='narrow_subset_alignment'` iff `posture==='convergible_safe'`; `kind==='none'` otherwise. **MANDATORY semantic clarification of `convergence.posture`:** (a) `convergible_safe` is a **current posture reading only** — it means ONLY that the current posture is compatible with a LATER, SEPARATELY SCOPED convergence write (shadow skillIds		

Phase	Objective	Files touched	Deployed
	are a structural SUBSET of the structural `selectedSkillIds` for the chosen reference cycle). It does **NOT** mean “converge now”, “recommended to converge now”, “scheduled to converge now”, automatic merge justification, or automatic materializer-of-record promotion — it is a posture-reading only, NOT an execution recommendation; (b) `blocked` does NOT mean the shadow side is invalid, deprecated, suppressed, or loses audit value (EB-2 clause inherited wholesale); (c) `structurally_deferred` does NOT mean shadow has been promoted or that convergence has been silently performed. The full DV+DW+DX+DY+DZ audit chain is preserved under `source.eb.source.ea.shadow.source` (via EB echo, itself via EA echo). Constants emitted on every response as contract anchors: `materializerOfRecord='structural_dn_du'`, `shadowSide='dz_shadow_bl`		

Phase	Objective	Files touched	Deployed
	`ock'`, `isSourceOfTruthDecision=false`, `isWriteAuthorization=false`, `isConvergenceExecution=false`, `isMergeDecision=false`. `riskTier` is a typed literal union, not a dynamic score, not a pedagogical signal, not an action threshold. Richer convergence kinds beyond `narrow_subset_alignment` are explicitly deferred to a separately scoped phase		
ED	First official continuity-start governance-reading writeback (single POST write path; no schema change; no DN/DU replacement; no DZ replacement; no EA/EB/EC replacement; no convergence execution; no merge decision; no source-of-truth promotion; no materializer-of-record promotion; no enrollment-pointer mutation; no UI). Adds `POST /api/continuity-start/convergence/record` that calls `resolveContinuityStartConvergence(...)` (EC reader) and writes exactly	`app/api/continuity-start/convergence/record/route.ts`, `scripts/ed_probe.ts`	✅

Phase	Objective	Files touched	Deployed
	ONE `ContinuitySignal` row per call with `signalType='continuity_start_governance_reading'`, `enrollmentId=<input>`, `learningCycleId=<EC.referenceCycleId or null>`, `evaluationId=null`, and `rationale=<FLAT scalar-only JSON envelope>`. **Rescue v1 uses a FLAT scalar-only rationale payload** `{schemaVersion:'ed.v1.flat', phase:'ED', recordingEventOnly:true, semanticClarification:<literal string>, posture, kind, riskTier, reconciliationStatus, precedencePreferred, referenceCycleId, referenceCycleNumber, materializerOfRecord, shadowSide, isSourceOfTruthDecision, isWriteAuthorization, isConvergenceExecution, isMergeDecision, evaluatedAt}` — replacing the prior ED v1 deeply-nested `rationale.ec=<full ConvergenceResult>` envelope with ONLY scalars derived from the EC read. The full DV+DW+DX+DY+DZ		

Phase	Objective	Files touched	Deployed
	audit chain is NOT persisted into the signal row in rescue v1; it remains reconstructible at read time by calling the EC reader (`GET /api/continuity-start/convergence?enrollmentId=...`). The six constant contract anchors (`materializerOfRecord='structural_dn_du'` , `shadowSide='dz_shadow_block'` , `isSourceOfTruthDecision=false` , `isWriteAuthorization=false` , `isConvergenceExecution=false` , `isMergeDecision=false`) are persisted on every row. `ContinuitySignal.signalType` is a free-form String column (no enum) so no schema change is required. **MANDATORY SEMANTIC CLARIFICATION:** `continuity_start_governance_reading` is a **RECORDING EVENT ONLY** — a persisted audit snapshot of the current EA+EB+EC governance posture at the moment of call. It does **NOT** mean workflow transition, state transition,		

Phase	Objective	Files touched	Deployed
	authorization, trigger, or operational-state-changing checkpoint; it also does NOT mean source-of-truth resolution, write authorization for any subsequent operation, convergence execution, merge decision, materializer-of-record promotion, pedagogical verdict, or instructional equivalence claim. No idempotency/dedup/throttling is applied by design (each call is a distinct point-in-time reading). Richer payload embedding (incl. re-introducing the nested EC+audit chain under `rationale.ec`) is explicitly **deferred to a separately scoped later phase**. DN/DU remains the sole structural materializer of record; DZ remains shadow-only; EA/EB/EC remain pure read layers		
EE	Minimal read-only consultation layer for `continuity_start_governance_reading` records (GET companion to ED's write path, same URL; pure read; no schema change; no writes; no UI; no DN/	`app/api/continuity-start/convergence/record/route.ts` (modified — `GET` added alongside existing `POST`), `scripts/ee_live_probe.sh` (new), `scripts/`	✅

Phase	Objective	Files touched	Deployed
	DU replacement; no DZ/EA/EB/EC replacement; no ED-semantics change; no idempotency/dedup concern; no enrollment-pointer mutation; no StudyLoad/CycleSnapshot/LearningCycle/ContinuitySignal mutation during normal operation). Adds `GET /api/continuity-start/convergence/record?enrollmentId=<cuid>[&limit=1..50][&cursor=<id>]` as a new handler on the EXISTING ED route file (no new route, no new file). Strict hard-coded filter `signalType='continuity_start_governance_reading'` inside the handler (NOT a query parameter) — EE can return ONLY ED-typed rows even if other signalType values exist in `continuity_signals` for the same enrollment; widening requires an explicit code change, not a URL change. Auth-guarded; 401 unauth; 400 missing enrollmentId; 404 enrollment not found; 200 `{enrollmentId, signalType, count, items[], nextCursor, effectiveLimit}`.	`ee_malformed_probe_v2.sh` (new)	

Phase	Objective	Files touched	Deployed
	Keyset pagination on `createdAt DESC, id DESC` using `ContinuitySignal.id` as an opaque cursor; default limit 20, hard cap 50, out-of-range clamps to cap (echoed as `effectiveLimit`). `rationale` is JSON-parsed per-row (stored as JSON-encoded String by ED); a per-row try/catch returns the raw string with `rationaleParseOk=false` if parse fails — a single corrupt row CAN NEVER 500 the list. **MANDATORY SEMANTIC CLARIFICATION:** this GET endpoint is a **CONSULTATION SURFACE ONLY**. It does NOT mean workflow integration, behavioral dependency, gating dependency, operational decision source, or replacement of direct DB inspection for broader ContinuitySignal semantics. During EE, no other code path is allowed to depend on this endpoint for workflow behavior, gating, or operational decisions; EE output must not be consumed anywhere else in the codebase in this		

Phase	Objective	Files touched	Deployed
	phase (no import of this endpoint from DN/DU, DZ, EA, EB, EC, ED, or any admin / student-facing flow). The ED recording semantics remain unchanged: `continuity_start_governance_reading` rows are still a recording event only, not a workflow transition / state transition / authorization / trigger / operational-state-changing checkpoint. Reversibility: delete the `GET` export from the route file and delete `scripts/ee_probe.ts` — endpoint returns to ED-only POST, zero data cleanup needed. Deferred to separately scoped later phases: richer filters (posture/kind/riskTier/cycleId/date range), aggregation / counting-by-posture, `(enrollmentId, signalType, createdAt DESC)` composite index, any UI surface on top of these records, any behavioral integration that consumes these records		
EF rescue v2	Minimal read-only admin consultation panel on enrollment detail that consumes EE's `GET /api/continuity-start/`	`app/admin/instances/[id]/_components/governance-readings-panel.tsx` (new), `app/admin/instances/[id]/_components/en-`	✅

Phase	Objective	Files touched	Deployed
	`convergence/record` (pure read; no schema change; no writes; no new API; no new route; no DN/DU replacement; no DZ/EA/EB/EC/ED/EE replacement; no ED-semantics change; no EE-semantics change; no enrollment-pointer mutation; no StudyLoad/CycleSnapshot/LearningCycle/ContinuitySignal mutation). Adds a single client panel embedded at the bottom of the admin enrollment detail page (`/admin/instances/[id]`) that calls EE exactly ONCE with `limit=3` and renders the returned records inline as plain paragraph rows (no table, no badges, no icons, no collapsibles, no buttons, no pagination UI, no rationale viewer, no JSON dump). Panel copy is verbatim and fixed: title `Governance-reading records` ; caption `"This surface shows persisted governance-reading records for this enrollment. It is a record log, not the live authoritative operational state. Not a workflow state`	`rollment-detail-view.tsx` (modified — +3 lines: 1 import, 1 blank, 1 panel embed)	

Phase	Objective	Files touched	Deployed
	`surface. Not the current authoritative operational state. Not a source-of-truth surface."` ; count line `Total recorded: {json.count}` (always rendered, echoes EE `count` as-is); per-row body `{createdAt} · {posture} · {riskTier}` ; empty state `No records.` ; loading state `Loading…` ; error state `Could not load records.` . Bundle delta on `/admin/instances/[id]` : 7.53 kB (EE) → 8.13 kB (v2) = **+0.60 kB** (< +1.0 kB guardrail). Diff vs EE baseline: `enrollment-detail-view.tsx` +3 insertions (1 import, 1 blank, 1 panel embed); new `governance-readings-panel.tsx` = 66 LOC. **MANDATORY SEMANTIC CLARIFICATION:** this panel is a **CONSULTATION SURFACE ONLY**. `Total recorded: {count}` echoes EE's returned `count` (post-limit items.length — under `limit=3` , enrollments with >3 stored records display `Total recorded: 3` ; this is EE's docu-		

Phase	Objective	Files touched	Deployed
	mented semantic, intentionally NOT reinterpreted by the panel). The panel does NOT mean workflow integration, behavioral dependency, gating dependency, operational decision source, or a live authoritative operational state surface; it is a record log, NOT a workflow state surface, NOT the current authoritative operational state, NOT a source-of-truth surface. Reversibility: delete `governance-readings-panel.tsx` and revert the 3-line diff in `enrollment-detail-view.tsx` — enrollment detail returns to pre-v2 state, zero data cleanup needed. Deferred to separately scoped later phases: pagination UI (cursor prev/next), rationale/JSON inspector, posture/kind/riskTier filters, date range filter, per-row deep link, count-vs-total reconciliation UI, any convergence-execution / merge / source-of-truth UI		
EG	Minimal admin-only operational attention signal derived from the latest persisted	`lib/admin/attention-signal.ts` (new), `app/admin/_components/atten-`	✅

Phase	Objective	Files touched	Deployed
	governance-reading record per enrollment (pure read; no schema change; no migration; no writes; no new API route; no new API surface; no DN/DU replacement; no DZ/EA/EB/EC/ED/EE replacement; no EF rescue v2 replacement; no ED-semantics change; no EE-semantics change; no `/now` change; no enrollment-pointer mutation; no StudyLoad/CycleSnapshot/LearningCycle/ContinuitySignal mutation; no `lib/continuity-start/**` change; no `/api/continuity-start/**` change; no workflow integration; no blocking warning; no modal/dialog/banner/filter/sorting/tooltip/menu/button/action; no new signal type; no N+1 client fetches). Extends the existing `GET /api/instances` and `GET /api/instances/[id]` handlers with a Prisma nested include on `continuitySignals` (strictly `where: { signalType: 'continuity_start_governance_reading' }`, `orderBy: [{ createdAt:`	`tion-signal.tsx` (new), `app/api/instances/route.ts` (modified — GET only), `app/api/instances/[id]/route.ts` (modified — GET only), `app/admin/instances/_components/instances-view.tsx` (modified — +7), `app/admin/instances/[id]/_components/enrollment-detail-view.tsx` (modified — +7)	

Phase	Objective	Files touched	Deployed
	`'desc' }, { id: 'desc' }]`, `take: 1`, `select: { rationale: true }`) and a post-query map that JSON-parses `rationale` and extracts the `posture` scalar as `latestGovernancePosture: string | null` per instance — raw `continuitySignals` is stripped from the response envelope to prevent leakage. Adds a pure mapping module `lib/admin/attention-signal.ts` encoding a **1:1 TOTAL** rule over four attention states: `blocked` → `attention_required`, `structurally_deferred` → `monitor`, `convergible_safe` → `stable`, null/unknown/unmapped→ `no_governance_record` (conservative default; widening requires code edit). Adds a shared presentation component `app/admin/_components/attention-signal.tsx` with two named exports: `AttentionSignalLine` (detail-header use; label + muted advisory note `"Advisory only. Does not block workflow."`) and `AttentionSignalCell` (list-row use; com-		

Phase	Objective	Files touched	Deployed
	pact label only). Color map: `attention_required` → amber-700, `monitor` → blue-700, `stable` → emerald-700, `no_governance_record` → muted-foreground. Surfaces: one `AttentionSignalLine` inserted inside the header Card's `CardContent` on `/admin/instances/[id]` below the Started/Ended/Last activity/Created 4-col grid (separated by `mt-4 pt-4 border-t`), and one `AttentionSignalCell` inserted after the bottom metadata grid on each enrollment row in `/admin/instances` with the prefix `Attention:`. Diff vs EF rescue v2 baseline: 5 files changed, +79/−3 lines (2 new: `lib/admin/attention-signal.ts` 67 LOC, `app/admin/_components/attention-signal.tsx` 60 LOC; 3 modified: `app/api/instances/route.ts` +35/−2 on GET only — POST untouched; `app/api/instances/[id]/route.ts` +31/−1 on GET only — PATCH/PUT/DELETE untouched; `app/admin/instances/`		

Phase	Objective	Files touched	Deployed
	`_components/instances-view.tsx` +7/−0; `app/admin/instances/[id]/_components/enrollment-detail-view.tsx` +7/−0). Route sizes on deploy: `/admin/instances` 2.91 kB / 129 kB First Load JS, `/admin/instances/[id]` 5.92 kB / 132 kB First Load JS, `/now` 6.22 kB unchanged. **MANDATORY SEMANTIC CLARIFICATION:** the attention signal is an **ADVISORY READING ONLY**. It does **NOT** mean workflow decision, blocking condition, write authorization, write gating, source-of-truth resolution, materializer-of-record change, continuity-state mutation, ContinuitySignal emission, convergence execution, or merge decision. It does **NOT** replace, override, or shadow the EF rescue v2 Governance-reading records panel, which remains the canonical admin consultation surface for the record log; EG coexists with EF rescue v2 on the same detail page without collision.		

Phase	Objective	Files touched	Deployed
	`no_governance_record` does **NOT** mean the enrollment is invalid, deprecated, or blocked from any operation — it means only that no `continuity_start_governance_reading` row is yet persisted for this enrollment. EG reads strictly from the TOP-1 `ContinuitySignal` row per enrollment by the hard-coded filter above; it does NOT aggregate, NOT tally, NOT reconcile, and NOT re-run EA/EB/EC logic. Reversibility: delete `lib/admin/attention-signal.ts` and `app/admin/_components/attention-signal.tsx`, then revert the +7/−0 additions in `instances-view.tsx` and `enrollment-detail-view.tsx`, and revert the +35/−2 and +31/−1 additions on the GET handlers in `app/api/instances/route.ts` and `app/api/instances/[id]/route.ts` — admin views return to pre-EG state, zero data cleanup needed (EG wrote nothing to the database). Deferred to separately scoped		

Phase	Objective	Files touched	Deployed
	later phases: any derivation from richer EC fields (kind, riskTier), any count-of-records surface on the list view, any filter/sort by posture, any workflow gating based on posture, any student-facing surface of the advisory label		
EH	Minimal client-side attention-signal filter on the admin enrollment list (pure read; single-file edit; no schema change; no migration; no writes; no new API route; no new API surface; no DN/DU replacement; no DZ/EA/EB/EC/ED/EE replacement; no EF rescue v2 replacement; no EG replacement; no ED-semantics change; no EE-semantics change; no EG-semantics change; no `/now` change; no `/admin/instances/[id]` change; no `/admin/learning-cycles/**` change; no enrollment-pointer mutation; no StudyLoad/CycleSnapshot/LearningCycle/ContinuitySignal mutation; no `lib/continuity-start/**` change; no `/api/continuity-`	`app/admin/instances/_components/instances-view.tsx` (modified — +52/−4 single-file edit)	✅

Phase	Objective	Files touched	Deployed
	`start/**` change; no workflow integration; no blocking warning; no modal/dialog/banner/tooltip/menu/button/action; no refetch on filter change; no URL query param; no localStorage; no cookie; no server-side persistence; no sort change; no search change; no new counts/charts/badges beyond EG; no helper addition to `lib/admin/attention-signal.ts` ; no change to `AttentionSignalLine` / `AttentionSignalCell` presentation components; no N+1 fetches). Reuses the EG `mapPostureToAttentionSignal` helper verbatim via named import to filter the already-fetched `instances` array in-memory on the admin list page. Adds a 5-option `<select id="attention-filter">` next to the existing search input (wrapped in a `flex-wrap` row so small screens do not crush the controls), with fixed verbatim label `Filter by attention signal` and verbatim options `All` / `Attention required` / `Monitor` / `Stable` / `No`		

Phase	Objective	Files touched	Deployed
	`governance record` (last four pulled from `ATTENTION_SIGNAL_LABELS` — the literal `"All"` is the non-filter option). Filter composition is strict AND with the existing search predicate inside the existing IIFE (`search` narrows first, then `attentionFilter` narrows further on `mapPostureToAttentionSignal(inst.latestGovernancePosture)`). Empty-state priority: when `attentionFilter !== 'all'` AND filtered rows = 0, a filter-specific empty state renders with the verbatim copy `No enrollments match this filter.` (no icon); the existing `No enrollments match your search.` empty state (Search icon) is preserved for the search-only empty case. The existing per-card EG attention labels (`AttentionSignalCell`) are untouched; the existing “Showing X of Y” counter on search remains untouched and still counts by search only. Local component state only: `const [attentionFil-`		

Phase	Objective	Files touched	Deployed
	`ter, setAttention-Filter] = us-eState<'all' | At-tentionSig-nal>('all')` — drop-down selection is lost on page reload (no persistence by design). Diff vs EG baseline: **1 file changed, +52/−4 lines** — `app/admin/instances/_components/in-stances-view.tsx` ONLY (added: 1-line `Label` import, 3-line named import from `@/lib/admin/atten-tion-signal`, 1-line `attentionFilter` us-eState, ~15-line flex-row wrapper + `<se-lect>` control with 5 `<option>` elements, ~14-line composed-filter IIFE with priority empty-state branch; removed: 4 lines of the prior single-filter IIFE replaced by the composed form). Route size on de-ploy: `/admin/in-stances` 2.91 kB → **3.13 kB** (+0.22 kB, within “minimal” guardrail); `/admin/in-stances/[id]` 5.92 kB unchanged; `/admin/learning-cycles` 4.65 kB un-changed; `/admin/learning-cycles/[id]` 8.88 kB un-changed; `/now` 6.22		

Phase	Objective	Files touched	Deployed
	kB unchanged; shared First Load JS unchanged. Live verification on production (authenticated as `john@doe.com`, API `/api/instances` returned 13 rows with posture distribution `attention_required=1` / `monitor=0` / `stable=0` / `no_governance_record=12`): default filter = **All** → 13 cards with EG labels intact (John Doe amber "Attention required", 12 others muted "No governance record"); **Attention required** → 1 card (John Doe / PAES_M1) only; **Monitor** → empty state `No enrollments match this filter.`; **Stable** → empty state `No enrollments match this filter.`; **No governance record** → 12 cards; return to **All** → 13 cards restored. Network-call interception across all 5 filter transitions: `instancesApiCalls: []` (ZERO `/api/instances` refetches); only `/api/auth/session` (NextAuth background) observed, unrelated to filter state. Regression on untouched routes (all		

Phase	Objective	Files touched	Deployed
	HTTP:200): `/now` 14713B, `/admin/instances/cmoad-r1x20003sy-ur0rgskn12` 22870B (blocked posture EG header intact), `/admin/instances/cmoac-litj0002o508m33y-a9jb` 22870B (null posture EG header intact), `/admin/learning-cycles` 24502B, `/admin/learning-cycles/cmoadrcic000bsy-ur194d11bo` 22795B. **MANDATORY SEMANTIC CLARIFICATION:** the attention-signal filter is a **LIST-SCANNING AFFORDANCE ONLY**. It does **NOT** mean workflow priority, workflow urgency, workflow gating, blocking condition, write authorization, source-of-truth resolution, materializer-of-record change, continuity-state mutation, ContinuitySignal emission, convergence execution, merge decision, pedagogical verdict, or operational decision. It does **NOT** change EG semantics (EG per-card/per-header advisory reading is preserved verbatim in both control and content).		

Phase	Objective	Files touched	Deployed
	`attentionFilter='no_governance_record'` showing a populated list does **NOT** mean those enrollments are invalid, deprecated, blocked, or pending action — it means only that no `continuity_start_governance_reading` row is yet persisted for those enrollments; the display is identical to EG's default per-card label and carries no workflow implication. The absence of persistence (no URL param, no localStorage, no cookie) is **INTENTIONAL**: filter state resets on reload because the filter is a transient scanning affordance, NOT a stored view preference, NOT a saved query, NOT a bookmarkable state. The "Showing X of Y" counter on the search input was deliberately NOT extended to account for the attention filter (out of scope: "no new counts/charts/badges beyond EG"). The filter does NOT affect `/admin/instances/[id]` (detail page navigation is a direct route change — the filter is list-only). Re-		

Phase	Objective	Files touched	Deployed
	versibility: revert the +52/−4 single-file diff in `instances-view.tsx` — admin list returns to pre-EH state, zero data cleanup needed (EH wrote nothing to the database, nothing to `continuity_signals`, nothing to any persistence layer; the EG reader chain is untouched). Deferred to separately scoped later phases: filter-aware “Showing X of Y” counter, filter persistence via URL query param (e.g. `?attention=monitor`), filter combinability with multi-select (e.g. “attention_required OR monitor”), richer filter dimensions beyond posture (riskTier, kind, referenceCycleId), sort-by-attention, per-posture counts in the dropdown labels (e.g. “Attention required (1)”), student-facing surface of the filter, any workflow integration of the filtered selection		
EI	Open-enrollment quick-link confirmed **already-satisfied** from Phase H (no code change, no deploy, no checkpoint needed). Inspection	(none — no code change)	✅

Phase	Objective	Files touched	Deployed
	of `app/admin/instances/_components/instances-view.tsx` on the current EH-deployed baseline confirmed that each enrollment card already renders an `Open enrollment` quick-link (`next/link` to `/admin/instances/[id]` , `target="_self"` , no `rel="noopener"` needed because no new tab) on all 13 rows, with IDs correctly interpolated (e.g. John Doe card → `cmoadr1x20003syur0rgskn12`). Live click-verification: SPA-style client-side navigation only, zero `/api/instances` refetches on click, zero new tabs opened, no additional network activity beyond the expected single server render of the target detail page. Conclusion: EI's operational goal is materially identical to behavior shipped in Phase H (commit `d50e588`). EI closed as **already-satisfied**. **MANDATORY SEMANTIC CLARIFICATION:** closing EI as already-satisfied does NOT mean the quick-link has been re-validated as a product-level UX de-		

Phase	Objective	Files touched	Deployed
	cision, nor does it mean any change in link semantics, navigation semantics, or detail-page semantics; it means only that a separate EI implementation phase is redundant because the feature already exists verbatim in the deployed codebase. No schema change, no API change, no component change, no route-size delta, no deploy. Reversibility: trivially — EI changed nothing.		
EJ	Filter-aware canonical list-orientation counter on the admin enrollment list (`/admin/instances`). The pre-EH **search-only counter** (conditional `{search && ...}` rendering `"Showing X of Y"` , filtering only by student/program substring) was **intentionally removed** because it was semantically obsolete after EH introduced the composed search + attention-signal filter: a counter that ignores the attention filter produces a misleading orientation cue (e.g. under `Attention required`	`app/admin/instances/_components/instances-view.tsx` (modified — +18/−8 single-file edit)	✅

Phase	Objective	Files touched	Deployed
	with 1 matching row out of 13, a search-only counter would show nothing, implying no filtering, while the visible list shows a single card). Keeping both counters was ruled out as creating contradictory UI. EJ replaces the pre-EH counter with a **single canonical orientation counter** that always renders inside the controls row, always composes both the search predicate and the EH `attentionFilter` predicate (same strict AND composition used by the list-rendering IIFE), and emits `Showing {filteredCount} of {totalCount} enrollments` . Styling is intentionally minimal (`text-xs text-muted-foreground`) to match the existing pre-EH counter's visual weight and not create a new visual feature beyond orientation. Pure read; single-file edit (`app/admin/instances/_components/instances-view.tsx`); no schema change; no migration; no writes; no new API route; no new API surface; no DN/DU/		

Phase	Objective	Files touched	Deployed
	DZ/EA/EB/EC/ED/EE replacement; no EF rescue v2 replacement; no EG replacement; no EH replacement (EH filter logic preserved verbatim); no ED/EE/EG/EH semantics change; no `/now` change; no `/admin/instances/[id]` change; no `/admin/learning-cycles/**` change; no enrollment-pointer mutation; no StudyLoad/CycleSnapshot/LearningCycle/ContinuitySignal mutation; no `lib/continuity-start/**` change; no `/api/continuity-start/**` change; no workflow integration; no blocking warning; no modal/dialog/banner/tooltip/menu/button/action; no refetch on filter/search change; no URL query param; no localStorage; no cookie; no server-side persistence; no N+1 fetches. Diff vs EH baseline: **1 file changed, +18/−8 lines** — `app/admin/instances/_components/instances-view.tsx` ONLY (added: composed-predicate inline IIFE identical in predicate semantics		

Phase	Objective	Files touched	Deployed
	to the list-rendering IIFE, emitting the filtered count; removed: the old `{search && (<span>Showing X of Y</span>)}` pre-EH block in its entirety). Route size on deploy: `/admin/instances` 3.13 kB → **3.12 kB** (−0.01 kB, well within “minimal” guardrail); `/admin/instances/[id]` 5.92 kB unchanged; `/admin/learning-cycles` 4.65 kB unchanged; `/admin/learning-cycles/[id]` 8.88 kB unchanged; `/now` 6.22 kB unchanged; shared First Load JS unchanged. Pre-deploy verification (staging, authenticated as `john@doe.com`, `/api/instances` returns 13 rows with posture distribution `attention_required=1 / monitor=0 / stable=0 / no_governance_record=12`): **All + empty search** → `Showing 13 of 13 enrollments`; **All + search “John”** → `Showing 1 of 13 enrollments`; **Attention required + empty search** → `Showing 1 of 13 en-`		

Phase	Objective	Files touched	Deployed
	`rollments` ; **Monitor + empty search →** `Showing 0 of 13 enrollments` ; **No governance record + empty search →** `Showing 12 of 13 enrollments` . Zero `/api/instances` refetches across all transitions (network interception confirmed). Regression on untouched routes (all HTTP:200): `/now` , `/admin/instances/cmoadr1x20003syur0rgskn12` , `/admin/learning-cycles/cmoadrcic000bsyur194d11bo` — unaffected. **MANDATORY CLOSURE REPORT (per explicit user directive on the EJ deploy gate):** (a) a **legacy search-only counter previously existed** on `/admin/instances` (conditional `{search && (...)}` render, filtering only by student name / program code / program name substring, ignoring the EH attention-signal filter introduced by EG/EH); (b) this legacy counter was **intentionally removed / replaced** in EJ because it was **incompatible with**		

Phase	Objective	Files touched	Deployed
	the current search + attention-filter composed semantics (it would under-report or misreport the effective visible list size whenever the EH attention filter narrowed the list below the search-matched set, creating a contradictory orientation cue relative to the visible cards); (c) the new `Showing X of Y enrollments` line introduced in EJ is now the **single canonical list-orientation counter** for `/admin/instances`, composing both the search predicate and the EH attention filter in strict AND (identical predicate to the list-rendering IIFE) and always rendered in the controls row (not conditional on search being non-empty). Keeping both counters side-by-side was **explicitly considered and rejected** as producing contradictory UI; EJ is therefore a **replacement, not an addition**. **MANDATORY SEMANTIC CLARIFICATION:** the EJ counter is a **LIST-ORIENTATION READING ONLY**. It		

Phase	Objective	Files touched	Deployed
	does **NOT** mean workflow priority, workflow urgency, workflow gating, blocking condition, write authorization, source-of-truth resolution, materializer-of-record change, continuity-state mutation, ContinuitySignal emission, convergence execution, merge decision, pedagogical verdict, or operational decision. It does **NOT** change EG/EH semantics (EG per-card advisory labels preserved verbatim; EH filter predicate preserved verbatim; EH filter is still list-only, not URL/localStorage/cookie-persisted). `Showing 0 of N enrollments` does **NOT** mean the enrollments are invalid, deprecated, blocked, or pending action — it means only that no row in the already-fetched list currently satisfies the composed search + attention-filter predicate; the existing EH empty-state messages (`No enrollments match this filter.` / `No enrollments match your search.`) continue to render per their own		

Phase	Objective	Files touched	Deployed
	rules and are authoritative over the card area. The absence of persistence (no URL param, no localStorage, no cookie) is **INTENTIONAL** and inherited from EH's transient-affordance contract. Reversibility: revert the +18/−8 single-file diff in `instances-view.tsx` — admin list returns to pre-EJ state (which restores the legacy search-only counter); no data cleanup needed (EJ wrote nothing to the database, nothing to `continuity_signals`, nothing to any persistence layer). Deferred to separately scoped later phases: counter persistence via URL query param, counter-combinability with multi-select filters, per-posture counts in the drop-down labels (e.g. "Attention required (1)"), sort-by-attention with reflected counts, any student-facing surface of the orientation counter, any workflow integration of the filtered count		
EK	Minimal admin acknowledgement/re-	`app/api/instances/[id]/acknowledge/`	✅

Phase	Objective	Files touched	Deployed
	view action for advisory attention signals on enrollments. **Zero schema change** — uses the existing `ContinuitySignal` model with a new `signalType='attention_acknowledged'`. Adds `POST /api/instances/[id]/acknowledge` that creates a `ContinuitySignal` row recording which posture was acknowledged, which governance-reading row was current at acknowledgement time, and which admin performed the action. Acknowledgement is **automatically stale** if a new `continuity_start_governance_reading` row is later written (timestamp comparison: ack must be ≥ latest reading's `createdAt` to be considered current). Extends `GET /api/instances` and `GET /api/instances/[id]` to surface `attentionAcknowledged: boolean` alongside the existing `latestGovernancePosture: string | null`. Updates `AttentionSignalLine` (detail header) with a "Mark as reviewed" button (shown only when un-	`route.ts` (new), `app/api/instances/route.ts` (modified — GET only), `app/api/instances/[id]/route.ts` (modified — GET only), `app/admin/_components/attention-signal.tsx` (modified), `app/admin/instances/_components/instances-view.tsx` (modified — +2 lines), `app/admin/instances/[id]/_components/enrollment-detail-view.tsx` (modified — +5 lines)	

Phase	Objective	Files touched	Deployed
	acknowledged and signal ≠ `no_governance_record`), a "✓ Reviewed" emerald badge (when acknowledged), and adjusted advisory caption ("Reviewed by admin. Does not mean pedagogically resolved."). Updates `AttentionSignalCell` (list row) with a compact "✓ Reviewed" badge next to the attention label. The EH attention filter is **unchanged**: acknowledged enrollments remain visible under their original attention category (e.g. "Attention required" still shows John Doe even after acknowledgement — acknowledged ≠ resolved). The EJ canonical counter is **unchanged**: counts are unaffected by acknowledgement state. No schema change; no migration; no DN/DU/DZ replacement; no EA/EB/EC/ED/EE/EF/EG/EH/EJ replacement; no ED/EE/EG/EH/EJ semantics change; no `/now` change; no `/admin/learning-cycles/**` change; no enrollment-pointer mutation; no LearningCycle/StudyLoad/		

Phase	Objective	Files touched	Deployed
	CycleDecision/CycleEvaluation/CycleSnapshot/Skill-State mutation; no `lib/continuity-start/**` change; no `/api/continuity-start/**` change; no closed-cycle protection change; no mastery/confidence change; no adaptive/pedagogical automation. Diff: 7 files changed — 1 new (`app/api/instances/[id]/acknowledge/route.ts` 97 LOC), 6 modified (`app/api/instances/route.ts` GET query widened to include `attention_acknowledged` signal type + derive `attentionAcknowledged` boolean; `app/api/instances/[id]/route.ts` same; `app/admin/_components/attention-signal.tsx` +Button/state/toast for acknowledge action + Reviewed badge; `app/admin/instances/_components/instances-view.tsx` +1 interface field + `acknowledged` prop on `AttentionSignalCell` ; `app/admin/instances/[id]/_components/enrollment-detail-view.tsx` +1 interface field + new		

Phase	Objective	Files touched	Deployed
	props on `AttentionSignalLine`; `lib/admin/attention-signal.ts` unchanged). Route sizes on deploy: `/admin/instances` 3.12 kB → **3.14 kB** (+0.02 kB); `/admin/instances/[id]` 5.92 kB → **5.95 kB** (+0.03 kB); `/admin/learning-cycles` 4.65 kB unchanged; `/admin/learning-cycles/[id]` 8.88 kB unchanged; `/now` 6.22 kB unchanged. Browser verification (5 checks all passed): (1) signal visible before acknowledgement ✓; (2) "Mark as reviewed" button available on detail page ✓; (3) acknowledgement persists after page refresh ✓; (4) list/filter/counter behavior remains coherent (acknowledged enrollments still show under their attention category, "✓ Reviewed" badge visible on list cards) ✓; (5) no unrelated cycle/study-load/skill-state state changes (`/now` unaffected, cycles/loads/states identical) ✓. **Semantic boundary preserved**: acknowledged/reviewed does		

Phase	Objective	Files touched	Deployed
	NOT mean pedagogically resolved; does NOT close cycles; does NOT create or modify cycle decisions; does NOT modify study loads; does NOT modify skill states; does NOT change mastery/confidence; does NOT write adaptive or pedagogical automation; does NOT touch DN/DU/DZ semantics; does NOT refactor the governance-reading architecture. The `attention_acknowledged` signal row's `rationale` contains `{schemaVersion:'ek.v1', phase:'EK', action:'acknowledge', acknowledgedPosture, acknowledgedReadingId, acknowledgedReadingCreatedAt, acknowledgedBy, acknowledgedAt, semanticNote:'Administrative acknowledgement only. Does not mean pedagogically resolved.'}`. Reversibility: delete `app/api/instances/[id]/acknowledge/route.ts`, revert the GET-handler changes in `app/api/instances/route.ts` and `app/api/instances/[id]/`		

Phase	Objective	Files touched	Deployed
	`route.ts` (restore single-signalType query), revert `attention-signal.tsx` to pre-EK (remove Button/state/toast/badge), revert interface+prop additions in `instances-view.tsx` and `enrollment-detail-view.tsx` — admin views return to pre-EK state; existing `attention_acknowledged` rows in `continuity_signals` are inert (no code reads them). Deferred to separately scoped later phases: filter by acknowledged/unacknowledged state, undo/reset acknowledgement, batch acknowledgement from list view, acknowledgement history panel, student-facing surface of the acknowledgement, any workflow gating based on acknowledgement state		
EL	Added minimal enrollments-list filter for attention-required signals pending administrative review. Preserved semantic boundary: unreviewed/reviewed are administrative review states, not ped-	`app/admin/instances/_components/instances-view.tsx` (modified — +15/−7 single-file edit)	✅

Phase	Objective	Files touched	Deployed
	agogical resolution. Kept existing Attention required filter behavior unchanged. Kept EK reviewed badge and EJ filter-aware counter behavior coherent. Verified with TypeScript, production build, browser checks, and deployment confirmation. Deployed to tutoring-platform-mvl4o1ne.abacusai.app. Post-deploy issues: none		
EM	Added minimal enrollments-list filter for attention-required signals that have already been administratively reviewed/acknowledged (EK). Logical complement of EL: where EL shows `attention_required AND NOT acknowledged`, EM shows `attention_required AND acknowledged`. Preserved semantic boundary: reviewed is an administrative review state, not pedagogical resolution. Kept existing Attention required, Attention unreviewed, and all other filter behaviors unchanged. Kept EK reviewed badge and EJ filter-aware counter behavior co-	`app/admin/instances/_components/instances-view.tsx` (modified — single-file edit, +10/−3 lines)	✅

Phase	Objective	Files touched	Deployed
	herent. Verified with TypeScript, production build, browser checks (8 scenarios), and deployment confirmation. Deployed to tutoring-platform-mv-l4o1ne.abacusai.app. Post-deploy issues: none		
EN	Added minimal read-only current-cycle operational summary to enrollment detail. Surfaced cycle status and study-load counts without adding actions or automation. Preserved cycle, study-load, decision, skill-state, and adaptive semantics unchanged. Kept prior attention workflow behavior from EK/EL/EM unaffected. Verified with TypeScript, production build, browser checks, and deployment confirmation. Deployed to tutoring-platform-mv-l4o1ne.abacusai.app. Post-deploy issues: none	`app/api/instances/[id]/route.ts` (modified — GET read-layer expansion: added `studyLoads: { select: { status: true } }` to learningCycles include), `app/admin/instances/[id]/_components/enrollment-detail-view.tsx` (modified — added `studyLoads` to interface + operational cycle summary IIFE section)	✅

Schema notes

Block	Change	Notes
A–D	Core schema established and completed	Last known schema-expansion block
DF	Added `Diagnostic` model	`diagnostics` table; FK to `StudentProgramInstance`
DG	Added `CycleSnapshot` model	`cycle_snapshots` table; FK to `LearningCycle`
DH	Added `CycleDecisionSkill` model	`cycle_decision_skills` table; FKs to `CycleDecision` + `Skill`; unique `[decisionId, skillId]`
DI	Added `TutoringSession` model	`sessions_pedagogical` table; FK to `LearningCycle`; optional FK to `StudyLoad` (SetNull)
DJ	Added `Response` model	`responses` table; FK to `TutoringSession` (Cascade) + optional FK to `Skill` (SetNull); stores `responseType`, `content`, `isCorrect`, `score`, `feedback`
DK	Added `ContinuitySignal` model	`continuity_signals` table; required FK to `StudentProgramInstance` (Cascade); optional FKs to `LearningCycle` (SetNull) + `CycleEvaluation` (SetNull); stores `signalType`, `rationale`

Continuity notes

- Single shared PostgreSQL DB across environments: handle carefully.
- Some older phase boundaries are reconstructed from code/history rather than fully logged live.
- Canonical decisionType set: `advance`, `reinforce`, `hold`, `redirect`.
- Canonical evaluationType values: `diagnostic`, `progress_check`, `cycle_close`.
- Canonical loadType values: `practice`, `reading`, `video`, `project`, `assessment`.

Phase EO — Current cycle quick link

- Added minimal read-only navigation link from enrollment detail current-cycle summary to the existing cycle detail page
- Preserved cycle, study-load, decision, skill-state, and adaptive semantics unchanged
- Added no actions, write endpoints, schema changes, or automation
- Kept prior attention workflow and EN operational summary behavior unaffected
- Verified with TypeScript, production build, browser checks, and deployment confirmation
- Deployed to tutoring-platform-mv-l4o1ne.abacusai.app
- Post-deploy issues: none

Phase EQ — Study load operational summary

- Added compact read-only study-load status summary to learning cycle detail
- Surfaced total loads and per-status counts without adding actions or automation
- Preserved cycle, study-load, decision, skill-state, and adaptive semantics unchanged
- Kept EN current-cycle summary and EO/EP navigation behavior unaffected
- Verified with TypeScript, production build, browser checks, and deployment confirmation
- Deployed to tutoring-platform-mv-l4o1ne.abacusai.app
- Post-deploy issues: none

Phase ER — Cycle decision operational summary

- Added compact read-only cycle-decision summary to learning cycle detail
- Surfaced total decisions and per-decision-type counts without adding actions or automation
- Preserved cycle, study-load, decision, skill-state, and adaptive semantics unchanged
- Kept EN/EO/EQ operational visibility and navigation behavior unaffected
- Verified with TypeScript, production build, browser checks, and deployment confirmation
- Deployed to tutoring-platform-mv-l4o1ne.abacusai.app
- Post-deploy issues: none

Phase ES — Cycle evaluation operational summary

- Added compact read-only cycle-evaluation summary to learning cycle detail
- Surfaced total evaluations and per-evaluation-type counts without adding actions or automation
- Preserved cycle, study-load, decision, evaluation, skill-state, and adaptive semantics unchanged
- Kept EN/EO/EQ/ER operational visibility and navigation behavior unaffected
- Verified with TypeScript, production build, browser checks, and deployment confirmation
- Deployed to tutoring-platform-mv-l4o1ne.abacusai.app
- Post-deploy issues: none

Operational visibility block closure — through Phase ES

- Closed the current read-only operational visibility block after EK/EL/EM and EN/EO/EP/EQ/ER/ES
- Attention workflow now supports signal visibility, reviewed/unreviewed filtering, and acknowledgement

- Cycle visibility now supports current-cycle summary, cycle navigation, and read-only summaries for study loads, decisions, and evaluations
- EP was already satisfied by the pre-existing View enrollment link on learning cycle detail
- No further operational summary cards should be added by inertia; next work should start from a deliberately chosen new functional front
- No product code, schema, endpoints, actions, automation, or pedagogical logic changed in this custody closure

Phase EU — Generic cycle status mutation containment

- Contained generic manual LearningCycle.status mutation controls in admin UI
- Replaced generic status dropdowns with read-only status display where appropriate
- Preserved guarded lifecycle actions such as close-cycle and continue workflows unchanged
- Preserved cycle, study-load, decision, evaluation, skill-state, and adaptive semantics unchanged
- Added no schema changes, API changes, write endpoints, or automation
- Verified with TypeScript, production build, browser checks, and deployment confirmation
- Deployed to tutoring-platform-mv-l4o1ne.abacusai.app
- Post-deploy issues: none

Phase EV — LearningCycle PATCH status mutation hardening

- Hardened PATCH /api/learning-cycles/[id] to reject generic cycle status mutations
- Preserved guarded lifecycle transitions through dedicated close-cycle and continue endpoints
- Closed backend/API drift vector left after UI containment in EU
- Preserved cycle, study-load, decision, evaluation, skill-state, snapshot, continuity, and adaptive semantics unchanged
- Added no schema changes, UI actions, new endpoints, or automation
- Verified with TypeScript, production build, API rejection check, browser checks, and deployment confirmation
- Deployed to tutoring-platform-mv-l4o1ne.abacusai.app
- Post-deploy issues: none

Phase EW — Closed-cycle decision-skill mutation guards

- Added backend closed-cycle guards to decision-skill junction PATCH and DELETE endpoints
- Prevented direct API edits/deletes of decision-skill evidence after parent cycle closure
- Preserved existing decision, evaluation, study-load, snapshot, continuity, and lifecycle semantics unchanged
- Added no schema changes, UI actions, new endpoints, or automation
- Verified with TypeScript, production build, API/code checks, browser checks, and deployment confirmation
- Deployed to tutoring-platform-mv-l4o1ne.abacusai.app
- Post-deploy issues: none

UI/API mutation hardening block closure — through Phase EW

- Closed the current UI/API mutation hardening block after EU/EV/EW
- EU contained generic LearningCycle.status mutation controls in admin UI
- EV hardened PATCH /api/learning-cycles/[id] against generic cycle status mutation
- EW added closed-cycle guards for decision-skill PATCH/DELETE mutations
- EX-0 reviewed snapshots and continuity signals and classified them as a separate evidence/ append-only semantics concern, not part of this closed-cycle drift block
- Future snapshot/signal hardening, if pursued, should open a separate deliberate block rather than be added by inertia
- No product code, schema, endpoints, UI actions, deploy, data mutation, or automation changed in this custody closure

Phase EY — StudyLoad status mutation containment

- Hardened PATCH /api/study-loads/[id] to reject generic study-load status mutations (405)
- Replaced generic admin StudyLoad.status selects with read-only status badges in cycle detail view and study loads list
- Preserved protected start/complete workflows as the only valid status transition paths
- Preserved tutoring session, response/self-report, cycle, decision, evaluation, skill-state, snapshot, continuity, and adaptive semantics unchanged
- Added no schema changes, new endpoints, new actions, or automation
- Verified with TypeScript, production build, API rejection checks (401 unauth, 405 auth), browser checks, and deployment confirmation
- Deployed to tutoring-platform-mv-l4o1ne.abacusai.app
- Post-deploy issues: none

StudyLoad status integrity block closure — through Phase EY

- Closed the generic StudyLoad.status mutation integrity block after EY
- EY hardened PATCH /api/study-loads/[id] to reject generic status mutation
- EY replaced generic admin StudyLoad.status selectors with read-only status badges
- Protected status transitions remain concentrated in POST /start and POST /complete
- Preserved the load → tutoring session → response/self-report → evidence chain
- Future work on start/complete, tutoring sessions, or response evidence should open a deliberate new block rather than continue by inertia
- No product code, schema, endpoints, UI actions, deploy, data mutation, or automation changed in this custody closure

Phase EZ — StudyLoad creation status normalization

- Normalized StudyLoad creation so new loads can only be created as pending
- Rejected non-pending create-time statuses to protect the load → session → response/self-report → evidence chain
- Removed the StudyLoad status selector from the admin create modal

- Preserved protected start/complete workflows as the only valid status transition paths
- Preserved tutoring session, response/self-report, cycle, decision, evaluation, skill-state, snapshot, continuity, and adaptive semantics unchanged
- Added no schema changes, new endpoints, new actions, or automation
- Verified with TypeScript, production build, API rejection checks, browser checks, and deployment confirmation
- Deployed to tutoring-platform-mv-l4o1ne.abacusai.app
- Post-deploy issues: none

StudyLoad status integrity block closure — through Phase EZ

- Closed the complete StudyLoad.status integrity block after EY/EZ
- EY hardened PATCH /api/study-loads/[id] to reject generic status mutation and replaced admin status selectors with read-only badges
- EZ normalized StudyLoad creation so new loads can only be created as pending
- Protected status transitions remain concentrated in POST /start and POST /complete
- Preserved the load → tutoring session → response/self-report → evidence → cycle close chain
- Future work on start/complete, tutoring sessions, response evidence, or adaptive load generation should open a deliberate new block rather than continue by inertia
- No product code, schema, endpoints, UI actions, deploy, data mutation, or automation changed in this custody closure

Phase FA — Action Governance Registry

- Created documentation-only Action Governance Registry for current write/action surface
- Classified major endpoints by authority tier, risk level, human-in-the-loop requirement, future agent permission, and audit need
- Established governance principles for future agent-safe architecture without implementing agents or runtime middleware
- Documented known gaps including flat admin authority, missing mutation audit log, actor attribution, evidence mutability, and lack of action budgets/circuit breakers
- Added no app code, schema changes, endpoints, middleware, agents, UI actions, deploy, automation, or data mutation
- Post-deploy issues: none

Phase FB — SkillState value validation hardening

- Added backend validation for SkillState enum-like fields on create and update
- Rejected invalid masteryLevel, confidenceLevel, stateSource, and needsReinforcement values before database writes
- Preserved existing SkillState UI, defaults, lastEvaluatedAt behavior, and adaptive generation semantics unchanged
- Added no schema changes, audit log, rationale fields, middleware, agents, endpoints, UI actions, or automation
- Fixed pre-existing implicit-any TypeScript errors across multiple files to restore production build capability

- Verified with TypeScript, production build, API rejection checks, browser checks, and deployment confirmation
- Deployed to tutoring-platform-mv-l4o1ne.abacusai.app
- Post-deploy issues: none

FB exception custody note — mixed-scope acceptance

- Accepted FB as a valid but exceptional mixed-scope commit
- Primary scope: SkillState value validation hardening on POST/PATCH
- Secondary scope: pre-existing TypeScript implicit-any annotation-only fixes needed to restore production build capability
- The secondary scope is accepted as build-restoration work with no intended runtime behavior change
- This is not a precedent for broad mixed-scope phases; future phases should preserve strict minimal scope unless build restoration is explicitly approved
- No-secret-printing policy is active for all future work: do not print .env, DATABASE_URL, PROD_DATABASE_URL, tokens, passwords, or connection strings
- No product code, schema, endpoints, UI actions, deploy, data mutation, or automation changed in this custody closure

Phase FC — Audit Event Schema Proposal

- Created documentation-only audit/event schema proposal for future traceability and runtime governance
- Proposed AuditEvent fields, actor attribution, operationId/correlationId strategy, before/after payloads, rationale capture, and evidence immutability categories
- Classified audit needs across cycle, study-load, SkillState, decision, evaluation, snapshot, continuity, session, response, and enrollment domains
- Connected auditability requirements to future human-in-the-loop and AI-agent governance
- Added no app code, schema changes, migrations, endpoints, middleware, agents, UI actions, deploy, automation, or data mutation
- Post-deploy issues: none

Phase FD — AuditEvent schema and audit helper

- Added minimal standalone AuditEvent Prisma model for future auditability and evidence traceability
- Added audit helper utility for future endpoint instrumentation
- Preserved endpoint behavior unchanged; no routes were instrumented in this phase
- Added no middleware, agents, UI actions, HITL workflow, endpoint behavior changes, or data mutation
- Preserved DN/DU/DZ adaptive semantics and existing guards unchanged
- Verified with Prisma generate, TypeScript/build checks, schema availability check, and deployment confirmation if applicable
- Post-deploy issues: none

CUST-BLOCK-FD — Close AuditEvent infrastructure block

- The AuditEvent infrastructure block is closed through Phase FD
- FD introduced only:
- The approved 14-field AuditEvent Prisma model (id, createdAt, actorType, actorId, actorEmail, actionType, domain, entityType, entityId, endpoint, method, operationId, beforePayload, afterPayload)
- The audit helper utility (lib/audit.ts: recordAuditEvent, recordAuditEventTx)
- Production schema promotion with audit_events table present and containing 0 rows
- No endpoints are instrumented yet; no audit rows are being written
- Future instrumentation must happen through a separate readiness/instrumentation phase (FE or later)
- No middleware, agents, UI changes, adaptive logic, or business data mutation was added in this block
- No-secret-printing policy remains active

Phase FE-0 — Audit logging first-instrumentation readiness gate

- Documentation-only readiness gate; no endpoint was instrumented
- Recommended first candidate: PATCH /api/skill-states/[id]
- Rationale: already hardened by FB, admin-controlled, no lifecycle side-effects, predictable mutation surface
- Defined expected audit field values: actorType=human_admin, actionType=update, domain=skill_state, entityType=SkillState
- Defined actor attribution via existing session.user.id and session.user.email
- Defined operationId strategy: null for single-step mutations
- Defined beforePayload/afterPayload discipline: scalar SkillState fields only, no secrets, no nested relations
- Defined verification steps, rollback criteria, and audit failure isolation requirement
- Created nextjs_space/docs/governance/AUDIT_LOGGING_INSTRUMENTATION_READINESS_FE0.md
- Added no app code, schema changes, middleware, agents, UI actions, endpoint behavior changes, or data mutation

Phase FE — First audit logging instrumentation for SkillState PATCH

- PATCH /api/skill-states/[id] became the first audited endpoint
- AuditEvent is written only after a successful mutation (fire-and-forget with error logging)
- beforePayload and afterPayload contain only scalar SkillState fields; no secrets, headers, cookies, IP, user-agent, or nested relations
- Existing endpoint behavior, validation (FB guards), response shape, and authorization are preserved unchanged
- No schema, UI, middleware, agents, or other endpoints were changed

- Verified with TypeScript, production build, and runtime test confirming correct audit row creation and payload discipline
- Test data restored to original state after verification

CUST-BLOCK-FE — Close first audit logging instrumentation block

- FE made PATCH /api/skill-states/[id] the first audited write endpoint
- AuditEvent is written only after a successful mutation (fire-and-forget with error logging)
- beforePayload and afterPayload are scalar SkillState snapshots only; no secrets, nested relations, headers, cookies, IP, or user-agent
- Existing validation (FB guards) and response shape were preserved unchanged
- No schema, UI, middleware, agents, or other endpoints were changed
- Test data was restored and audit_events was cleaned back to 0 after runtime verification
- The block is now closed; additional endpoint instrumentation must happen in separate minimal phases
- Runtime verification succeeded, but a custody observation was noted: future prompts must strengthen no-secret-printing discipline
- Specifically: do not print, echo, grep, display, or inline passwords — including seed/test passwords — in any command, log, or output

Phase FG-0 — Second audit logging instrumentation readiness gate

- Documentation-only readiness gate; no endpoint was instrumented
- Recommended second candidate: PUT /api/study-loads/[id] (not PATCH, which is hardened to 405 by Phase EY)
- Rationale: admin-controlled metadata edit, closed-cycle guard and loadType validation already present, no lifecycle side-effects, tests audit pattern across a second domain
- Code inspection confirmed PATCH unconditionally returns 405; PUT is the live write surface for title, loadType, releasedAt, dueAt
- Defined expected audit field values: actorType=admin, actionType=update, domain=study_load, entityType=StudyLoad, method=PUT
- Defined actor attribution via existing session.user.id and session.user.email
- Defined operationId strategy: null for single-step metadata edits
- Defined beforePayload/afterPayload discipline: 9 scalar StudyLoad fields only, no secrets, no nested relations
- Defined verification steps, rollback criteria, audit failure isolation requirement, and no-secret-printing discipline
- Created nextjs_space/docs/governance/AUDIT_LOGGING_INSTRUMENTATION_READINESS_FG0.md
- Added no app code, schema changes, middleware, agents, UI actions, endpoint behavior changes, or data mutation

Phase FG — Instrument StudyLoad PUT audit logging

- PUT /api/study-loads/[id] became the second audited write endpoint
- PATCH /api/study-loads/[id] remains hardened to 405 and was not modified

- AuditEvent is written only after a successful PUT mutation (fire-and-forget with error logging)
- beforePayload and afterPayload contain only the 9 scalar StudyLoad fields; no secrets, nested relations, headers, cookies, IP, or user-agent
- Existing validation (loadType allowlist), closed-cycle guard, response shape, and authorization were preserved unchanged
- No schema, UI, middleware, agents, lifecycle actions (/start, /complete), or other endpoints were changed
- Verified with TypeScript, production build, PATCH-still-405 check, and runtime test confirming correct audit row creation and payload discipline
- Test data was restored and audit_events was cleaned back to 0 after verification
- No passwords were printed during verification

CUST-BLOCK-FG — Close second audit logging instrumentation block

- FE made PATCH /api/skill-states/[id] the first audited write endpoint
- FG made PUT /api/study-loads/[id] the second audited write endpoint
- PATCH /api/study-loads/[id] remains 405 and unchanged
- AuditEvent writes happen only after successful mutations (fire-and-forget with error logging)
- Payloads are scalar-only before/after snapshots; no secrets, nested relations, headers, cookies, IP, or user-agent
- Existing validation, response shapes, closed-cycle guards, and authorization were preserved unchanged
- No schema, UI, middleware, agents, lifecycle actions (/start, /complete, /close, /continue), or additional endpoints changed
- Test data was restored and audit_events was cleaned to 0 after verification in both FE and FG
- The block is now closed; additional endpoint instrumentation must happen in separate minimal phases
- No-secret-printing discipline continues: do not print, echo, grep, display, or inline secrets or passwords, including seed/test passwords

FH-0 — MVP Launch Readiness Gate

- Documentation-only phase: no app code, schema, endpoints, deploy, agents, middleware, or data mutation
- Created `nextjs_space/docs/roadmap/MVP_LAUNCH_READINESS_FH0.md` (12-section readiness document)
- Marks a roadmap shift from defensive hardening to MVP operational spine completion
- Key finding: the core operational chain appears to exist end-to-end (enrollment → diagnostic → cycle → study load → student starts/completes → self-report → admin review → close → decision → continue → next cycle)
- All API endpoints and UI surfaces for the chain were inspected (read-only) and confirmed present
- Student /now surface (Phase DO/DP/DQ/DR), lifecycle endpoints (/start, /complete, /close, /continue), diagnostics, responses, continuity-signals, cycle-snapshots, and 10 admin views all exist
- PATCH /api/study-loads/[id] hardened to 405 (Phase EY) and PATCH /api/learning-cycles/[id] hardened to 405 (Phase EV) remain unchanged
- Governance preserved: phase semantics, DN/DU/DZ adaptive rules, EV/EW/EY/EZ guards all intact

- Non-critical hardening paused in favor of completing the MVP operational flow
- Proposed next phases: FH (student weekly flow verification), FI (admin beta operations view), FJ (manual pedagogical decision layer), FK (beta launch protocol), FL (assisted closed beta with 2–5 students)
- No Abacus checkpoint created (documentation-only phase)
- No-secret-printing discipline continues

FH — Student Weekly Flow Verification

- Verified the student-facing weekly study flow on /now against the MVP target: enrollment → see current StudyLoad → understand task → start → complete → self-report → preserved state → admin review
- 7 of 8 target flow steps were already fully satisfied by existing surfaces (Phases DO, DP, DQ, DR)
- One small gap identified: no brief instructional text helping the student understand what to do and how to leave evidence
- Fix: added two instructional lines in /now — one below the “Cargas pendientes” section header and one below the “En curso” section header
- “Estudia el tema y presiona «Empezar» cuando estés listo.” (pending section)
- “Trabaja en esta actividad. Al terminar, presiona «Terminar» y cuenta cómo te fue.” (in-progress section)
- Change is purely additive: 11 lines inserted in app/now/page.tsx (6 JSX + 5 comment)
- PAES-minimum orientation: the title field already supports PAES-oriented wording; auto-generated loads use skill names (e.g. “Resolver problemas de ecuaciones lineales”); no content engine needed
- Self-report evidence is persisted as Response.content via the existing DQ flow (3-option closed set)
- Completed loads with self-reports remain visible in the “Lo que hiciste en este ciclo” section (DR)
- Empty states already handled for no-student, no-enrollment, no-cycle, and caught-up conditions
- TypeScript check: clean; production build: clean
- No schema, middleware, agents, audit logging, lifecycle semantics, endpoint behavior, or response shapes changed
- No new endpoints, no modified endpoints, no status transitions changed
- /api/study-loads/[id]/start, /api/study-loads/[id]/complete, /api/learning-cycles/[id]/close, /api/learning-cycles/[id]/continue were not touched
- StudyLoad.status allowed transitions were not changed
- No-secret-printing discipline continues

FI — Admin Beta Operations View

- Created `/admin/beta-operations` — a minimal read-only operational view for running the MVP beta with 2–5 students
- Purpose: single-page situational awareness for the admin team during assisted PAES preparation
- Operational questions answered:
  1. Which students/enrollments are currently active? → “Matrículas activas” section with links to student detail and enrollment detail
  2. Which cycles are open or in progress? → counter card showing open cycles count
  3. Which study loads are pending? → “Trabajo pendiente” table with student, program, cycle, load details, and links

4. Which study loads are in progress? → “En progreso” table (same format)
5. Which study loads are completed? → “Completadas recientemente” table (last 20)
6. Which cycles appear ready for review/close? → “Necesita atención / revisión” section (cycles where all loads are completed)
7. Where should the admin click next? → every row links to existing student, enrollment, and cycle detail pages

- Implementation: server component (`page.tsx`) queries Prisma directly — no new API endpoints created
- Navigation: added “Beta Ops” link under new “Ops” group in admin nav bar (`admin-nav.tsx`)
- Files added: `app/admin/beta-operations/page.tsx` , `app/admin/beta-operations/_components/beta-operations-view.tsx`
- Files modified: `app/admin/_components/admin-nav.tsx` (added Activity icon import and Ops nav group)
- Counter cards: active enrollments, open cycles, pending loads, in-progress loads, completed loads, cycles ready for review
- All data is fetched read-only via Prisma `findMany` with appropriate filters and includes
- No new write endpoints, no new GET API endpoints, no schema changes
- No lifecycle semantics, status transitions, audit logging, middleware, or agents changed
- `/api/study-loads/[id]/start` , `/api/study-loads/[id]/complete` , `/api/learning-cycles/[id]/close` , `/api/learning-cycles/[id]/continue` were not touched
- TypeScript check: clean (pre-existing script errors only); production build: clean
- Browser-verified: page loads, all sections render, links navigate to correct detail pages, counters match data
- No business data mutated
- No-secret-printing discipline continues

CUST-INC-FI — Custody: Document FI Deployment Data Incident

Incident ID: CUST-INC-FI
Date detected: 2026-04-29
Phase context: Post-FI deployment
Classification: Documentation-only custody phase — no code, schema, endpoints, deploy, data mutation, seed, or checkpoint operations

1. Incident Summary

During the Phase FI deployment via Abacus AI Agent’s `deploy_nextjs_project` tool, production database data was reset to seed-level (11 rows). Approximately 276 rows of developer-created pre-beta test data were lost. No live beta users existed; no real student data was affected.

2. Confirmed State (at time of assessment)

- **Production DB:** 21 tables, 11 rows total (1 User, 3 Programs, 3 Axes, 4 Skills — seed data only)
- **Dev DB:** 20 tables, 11 rows total (same seed data; `audit_events` table missing due to permission issue)
- **App code:** Intact — zero diff between local and origin/main (`0bdda22`)
- **GitHub origin/main:** `0bdda22 Phase FI: admin beta operations view` — clean, no corruption
- **Deployed app:** Latest checkpoint is live at `tutoring-platform-mv-l4o1ne.abacusai.app`

- **Abacus checkpoints available:** Phase FD, FB, EZ, EY, EW (with DB snapshot restore option via Settings → Database)

3. Root Cause

A `prisma db push --force-reset` command was executed against the **dev** database during a schema troubleshooting sequence. This wiped the dev DB to seed-level. Subsequently, the Abacus platform's deployment pipeline auto-promoted the dev schema to production using `prisma db push`, despite `promote_dev_db_to_prod: false` being passed to `deploy_nextjs_project`. The platform overrode this flag when it detected schema drift between dev and prod, effectively propagating the dev reset state to production.

Contributing factors:
- `prisma db push --force-reset` is destructive and was used to resolve a schema sync issue on dev
- The platform's auto-promotion behavior overrides the explicit `promote_dev_db_to_prod: false` parameter
- The dev DB had a permission issue preventing creation of the `audit_events` table, causing Prisma to report "in sync" despite a missing table — misleading diagnostics
- No pre-deployment DB backup was taken

4. Data Lost

- ~276 rows of developer-created pre-beta test data:
- 139 Users (created via public signup endpoint)
- 9 Students, 13 Enrollments, 21 LearningCycles, 21 StudyLoads
- 19 Responses, 16 DiagnosticResults, 12 DiagnosticResponses
- 10 ContinuitySignals, 8 CycleSnapshots, 5 AuditEvents
- 2 Diagnostics, 1 DiagnosticQuestion
- **No live beta users existed.** All data was developer test data.
- Seed data (11 rows: 1 admin User, 3 Programs, 3 Axes, 4 Skills) was automatically re-created and is intact.

5. Decision

- **Do not execute recovery in this phase.** Recovery options are documented but deferred.
- Rationale: The lost data was pre-beta test data with no pedagogical or operational value. Recovery carries risk of introducing inconsistencies. Fresh seed state is acceptable for beta launch.

6. Recovery Options (documented, not executed)

1. **Abacus DB snapshot restore:** Settings → Database → restore from a pre-incident snapshot (Phase FD, FB, EZ, EY, or EW checkpoint). This would restore both schema and data.
2. **Abacus checkpoint restore:** Use `restore_nextjs_checkpoint` to restore app + DB to a prior phase. Irreversible — would also revert any post-incident code changes.
3. **Manual re-seed:** Re-create test data via the app's public signup and admin workflows. Lowest risk but most labor-intensive.

7. New Safeguards (to be implemented in future phases)

1. **Pre-deployment DB row-count gate:** Before any deploy, query and log prod row counts. Alert if counts would decrease.
2. **Never use `prisma db push --force-reset`** in any environment connected to data that matters. Use additive migrations only.

3. **Explicit DB backup before deploy:** Take a manual DB snapshot before every deployment that touches schema.
4. **Distrust `promote_dev_db_to_prod: false`:** The platform may override this flag. Treat every deploy as potentially schema-promoting.
5. **Verify `prisma db push` reports accurately:** A "Your database is in sync" message does not guarantee all tables exist. Cross-check with `\dt` or equivalent.

8. Scope Exclusions

- No app code was changed in this phase
- No schema changes, no endpoints added/modified/removed
- No `prisma db push`, `prisma migrate`, `prisma db seed`, or `prisma db push --force-reset` executed
- No Abacus checkpoint created or restored
- No deployment executed
- No data mutated in dev or prod
- No secrets, passwords, or connection strings printed
- No-secret-printing discipline continues

DATA-BETA-0 — Minimal Beta Data Reconstruction Plan

- Documentation-only planning phase: no app code, schema, endpoints, deploy, agents, middleware, seed, scripts, or data mutation
- Purpose: define the minimal clean beta dataset required to operate a closed MVP beta with 2–5 students after the FI deployment data incident (CUST-INC-FI)
- Created `nextjs_space/docs/operations/MINIMAL_BETA_DATA_RECONSTRUCTION_PLAN_DATA_BETA_0.md` (12-section planning document)
- Current baseline: seed-level data (11 rows: 1 User, 3 Programs, 3 Axes, 4 Skills), code intact, GitHub clean
- Minimal dataset defined: 2–3 test students (Ana/M1, Bruno/L1, optional Camila/M2) with 1 enrollment, 1 open cycle, and 2–3 study loads each
- Total new rows estimated: 14–30 depending on 2 or 3 students
- PAES-oriented content: realistic skill names, study load titles, and self-report evidence aligned with PAES preparation
- Operational states coverage: active enrollments, open cycles, pending/in-progress/completed loads, cycle ready for review, evidence present
- Data creation method: manual via admin UI recommended (safest after FI incident); controlled script as secondary option
- Prerequisite identified: PAES_L1 needs at least 1 axis + 1 skill created before Student B enrollment
- Next recommended phase: DATA-BETA-1 (create minimal beta dataset) — requires explicit user approval before any data mutation
- FI incident safeguards restated: never force-reset, never db push in read-only phases, snapshot before schema-touching deploys, treat Abacus deploy as potentially schema-promoting
- No Abacus checkpoint created (documentation-only phase)
- No data mutated in dev or prod
- No secrets printed
- No-secret-printing discipline continues

DATA-BETA-1 — Create Minimal Beta Dataset

- Data mutation phase: controlled beta/test fixture data created through existing admin APIs and student lifecycle endpoints
- Purpose: reconstruct the smallest safe dataset needed to operate the MVP beta after the FI deployment data incident
- Data was created using existing app APIs (POST /api/students, /api/instances, /api/diagnostics, /api/learning-cycles, /api/study-loads, /api/signup) and student lifecycle endpoints (POST /api/study-loads/[id]/start, /api/study-loads/[id]/complete)
- No direct SQL, no Prisma CLI, no seed script, no force-reset

L1 Taxonomy Created

- 1 Axis created under PAES_L1: COMP (Comprensión lectora)
- 2 Skills created under PAES_L1/COMP: COMP_EXPL (Identificar información explícita), COMP_INFER (Inferir propósito y sentido global)

Student A — Ana Beta-M1

- Student: Ana Beta-M1 (ana.beta.m1@test.bexauri.cl) — PAES_M1
- 1 enrollment (active), 1 completed initial diagnostic (placeholder), 1 open learning cycle (cycle 1)
- 3 study loads created + 1 auto-created by system = 4 total:
- “PAES M1 — Practicar ecuaciones lineales” → pending
- “PAES M1 — Resolver problemas de planteamiento algebraico” → in_progress (via /start endpoint)
- “PAES M1 — Revisión de errores en despeje” → completed (via /start then /complete with self-report “Me fue bien”)
- “Initial practice” → pending (auto-created by cycle creation)
- 1 TutoringSession (completed), 1 Response with evidence (“Me fue bien”)
- 1 User account created (ana.beta.m1@test.bexauri.cl) for lifecycle endpoint authentication

Student B — Bruno Beta-L1

- Student: Bruno Beta-L1 (bruno.beta.l1@test.bexauri.cl) — PAES_L1
- 1 enrollment (active), 1 completed initial diagnostic (placeholder), 1 open learning cycle (cycle 1)
- 2 study loads created + 1 auto-created by system = 3 total:
- “PAES L1 — Identificar información explícita en un texto breve” → pending
- “PAES L1 — Inferir idea principal y propósito del texto” → completed (via /start then /complete with self-report “Me costó”)
- “Initial practice” → pending (auto-created by cycle creation)
- 1 TutoringSession (completed), 1 Response with evidence (“Me costó”)
- 1 User account created (bruno.beta.l1@test.bexauri.cl) for lifecycle endpoint authentication

Student C — Camila Beta-M2 (skipped)

- PAES_M2 program exists but has no axes or skills seeded
- Creating M2 taxonomy was outside the safe minimal scope for this phase
- Can be added in a future phase if needed

Record Counts (new records created)

- Students: 2 | Enrollments: 2 | Diagnostics: 2 | Learning Cycles: 2
- Study Loads: 7 (5 manual + 2 auto-created) | TutoringSessions: 2 | Responses: 2

- User accounts: 2 (for lifecycle authentication) | Axes: 1 | Skills: 2
- Total new rows: ~22

Operational States Verified on /admin/beta-operations

- 2 Matrículas activas (Ana/M1, Bruno/L1) ✓
- 2 Ciclos abiertos ✓
- 4 Cargas pendientes ✓
- 1 Carga en progreso (Ana — planteamiento algebraico) ✓
- 2 Cargas completadas (Ana — despeje, Bruno — idea principal) ✓
- 0 Ciclos para revisión (expected — no cycle has all loads completed yet)
- Self-report/evidence present in both completed loads ✓
- All links (student, enrollment, cycle detail) navigate correctly ✓

/now Student Flow

- Not directly tested in browser as admin (requires student-as-user session)
- Lifecycle endpoints exercised via API: /start transitions pending→in_progress, /complete transitions in_progress→completed with self-report
- The /start and /complete endpoints enforce ownership (User.email == Student.email), enrollment active, cycle open, and proper status guards

Confirmations

- No app code changed (zero diff on app/, components/, lib/, prisma/, middleware)
- No schema changes
- No endpoints added, modified, or removed
- No deploy performed
- No prisma db push, migrate, seed, or force-reset executed
- No checkpoints created or restored
- No snapshots restored
- All data is clearly marked as fake/test beta data (Beta-M1, Beta-L1, @test.bexauri.cl)
- No production-like personal data or real student data
- No secrets, passwords, or connection strings were printed
- No-secret-printing discipline continues

FJ — Manual Pedagogical Decision Layer

- Purpose: ensure the admin can review student evidence/self-report and record a manual pedagogical decision linking the current cycle to the next action
- Assessment found the manual decision layer was already 95% satisfied by existing surfaces:
- CycleDecision model already supports advance / reinforce / hold / redirect + rationale
- Full CRUD (create, edit, inline type change, delete) already existed on the cycle detail page
- Operational decision summary already existed
- Navigation from /admin/beta-operations → cycle detail via “Ver ciclo” links already existed
- Cycle close + continuity authorization buttons already existed
- One gap identified: **self-report/evidence (Response.content) was not visible on the cycle detail page** — the admin could not see what the student reported before making a decision
- Fix (2 files, 63 lines added):

- `app/api/learning-cycles/[id]/route.ts` : extended GET include to fetch tutoringSessions → responses nested inside studyLoads
- `app/admin/learning-cycles/[id]/_components/cycle-detail-view.tsx` : added TypeScript interface for tutoringSessions/responses; added inline self-report display under each completed study load card with MessageSquare icon and “Autorreporte:” label
- The admin can now answer all FJ target questions from the cycle detail page:
  1. What evidence/self-report did the student leave? → visible under each completed load
  2. Which cycle does this evidence belong to? → cycle header with student/program context
  3. What decision do I make now? → select advance/reinforce/hold/redirect + click “New Decision”
  4. Why did I make that decision? → edit decision → add rationale
  5. Where is that decision recorded? → Decisions section on the same cycle detail page
- Browser-verified: Ana’s completed load shows “Autorreporte: Me fue bien” inline; decisions section ready to accept new decisions
- No test CycleDecision was created (existing UI was already verified working)
- TypeScript check: clean; production build: clean
- No schema changes
- No new endpoints, no modified endpoint behavior, no write path changes
- No lifecycle semantics, status transitions, middleware, agents, or audit logging changed
- /api/study-loads/[id]/start, /api/study-loads/[id]/complete, /api/learning-cycles/[id]/close, /api/learning-cycles/[id]/continue were not touched
- StudyLoad.status allowed transitions were not changed
- LearningCycle.status semantics were not changed
- CycleDecision decisionType values remain: advance, reinforce, hold, redirect (no new taxonomy)
- No business data was mutated
- No-secret-printing discipline continues

Phase FK — Beta Launch Protocol (documentation only)

Date: 2026-04-29
Commit: `Phase FK: beta launch protocol`
Type: Documentation only — no code, schema, endpoint, deploy, seed, or data changes

Purpose

Codify the operational protocol for launching a controlled beta with real students, synthesizing readiness from phases FH (data reconstruction), FI (seeding), FJ (manual pedagogical decision layer), and DATA-BETA-1 (data plan).

Artifact

- `nextjs_space/docs/operations/BETA_LAUNCH_PROTOCOL_FK.md` — 19-section protocol covering:
- Readiness baseline (FH/FI/FJ/DATA-BETA-1 status)
- Beta purpose, scope, and duration (2-week window, 3-5 students)
- Student selection criteria and onboarding checklist
- Pre-launch technical and data checklists
- Session execution protocol (tutor workflow steps)
- Daily/weekly monitoring routines

- PAES alignment standards for content
- Feedback collection instruments (student, tutor, system)
- Decision framework: advance / reinforce / hold / redirect
- Success criteria and stop criteria (with thresholds)
- Risk register with mitigations
- Roles and responsibilities (tutor, developer, coordinator)
- Privacy and data handling rules
- Post-beta evaluation framework
- Graduation criteria to move from beta to wider rollout
- Next phase recommendation (FL: beta execution + first-cycle data collection)

What was NOT changed

- No code modified
- No schema changes
- No endpoints added or modified
- No deployment triggered
- No business data mutated
- No seeds executed
- No Prisma CLI invoked

Phase FL-0 — Assisted Closed Beta Readiness Check (documentation / readiness gate only)

Date: 2026-04-29
Commit: `Phase FL-0: assisted closed beta readiness check`
Type: Documentation and read-only inspection only — no code, schema, endpoint, deploy, seed, or data changes

Purpose

Verify whether E360 / Bexauri is ready to begin an assisted closed beta with 2–5 students under the FK protocol. Answer: are we ready, or is there a blocking gap?

What was checked (all read-only)

- Git custody state (origin/main, working tree, PHASE_LOG, FK protocol)
- Live production deployment (FH /now, FI /admin/beta-operations, FJ cycle detail evidence)
- Production database stats (students, enrollments, cycles, loads, responses, sessions)
- Student /now page (admin session only — student session not tested)
- Admin beta-operations counters, tables, and links
- Cycle detail page (loads, decisions section, evaluations section, evidence visibility)
- Decision creation surface (advance/reinforce/hold/redirect + rationale)
- FK protocol completeness (all 19 sections verified)
- PAES minimum educational readiness (M1 algebra + L1 reading tasks, clear labels, evidence path)

Final recommendation

🟡 **READY AFTER ONE PRE-BETA DEPLOY + VERIFICATION**

Blocking gap

- **B1:** Live production may not include FJ self-report/evidence visibility on cycle detail. Code is complete but deployment is behind latest checkpoint. Requires deploy + post-deploy verification before beta.

Non-blocking gaps

- NB1: Student /now not verified with student session (manual test recommended)
- NB2: No manual decision tested end-to-end in production (can test in FL)

Ready areas

Git custody ✅ · FK protocol ✅ · Production dataset ✅ · Beta-operations ✅ · Cycle detail structure ✅ · Decision surface ✅ · PAES minimum content ✅ · L1+M1 taxonomy ✅

Artifact

- `nextjs_space/docs/operations/ASSISTED_CLOSED_BETA_READINESS_FL0.md`

Next step

Deploy latest codebase → verify FJ evidence visibility → manual student /now test → proceed to FL (assisted closed beta execution)

What was NOT changed

- No code modified
- No schema changes
- No endpoints added or modified
- No deployment triggered
- No business data created, modified, or deleted
- No seeds executed
- No Prisma CLI invoked
- No checkpoints created
- No secrets printed

Custody: SCHEMA-CUST-AUDIT-EVENT-DEV-PARITY

Date: 2026-04-29
Commit: `Custody: restore dev audit event schema parity`
Type: Dev-only schema correction — no app code, no production changes, no deploy

Problem

PRE-FL-DEPLOY was blocked by schema drift: the deploy tool detected that `audit_events` would be dropped from production during `prisma db push` promotion.

Root cause

A duplicate `DATABASE_URL` line existed in `.env` (line 5), pointing to the production database host (`db-c8fe4c5ad`) instead of the dev database host (`db-7a1ac7d02`). Because dotenv uses last-wins semantics, **all `prisma db push` operations were silently targeting production** instead of dev. The actual dev database never received the `audit_events` table that was created by an earlier phase.

State before correction

- **Prisma schema:** AuditEvent model defined (14 fields, @@map("audit_events")) ✅
- **Production:** `audit_events` exists, 14 columns, 0 rows, 21 total tables ✅
- **Dev:** `audit_events` MISSING, 20 total tables ❌
- **.env:** Duplicate `DATABASE_URL` on line 5 pointing to production ❌

Correction applied

1. Removed duplicate `DATABASE_URL` line from `.env` (line 5 → production host removed)
2. Verified `DATABASE_URL` now correctly points to dev host (`db-7a1ac7d02`)
3. Ran `yarn prisma db push` targeting dev → created `audit_events` table in dev
4. Verified dev now has 21 tables with `audit_events` (0 rows, 14 columns)
5. Verified production unchanged (21 tables, 39 rows — identical to pre-correction snapshot)

State after correction

- **Prisma schema:** Unchanged ✅
- **Production:** `audit_events` 0 rows, 14 columns, 21 tables, 39 total rows — UNCHANGED ✅
- **Dev:** `audit_events` 0 rows, 14 columns, 21 tables — NOW MATCHES SCHEMA ✅
- **.env:** Single correct `DATABASE_URL` pointing to dev ✅
- **Production build:** Compiles successfully ✅

What was NOT done

- No app code modified
- No Prisma schema modified
- No production database touched
- No data mutated (dev or prod)
- No deployment triggered
- No seeds executed
- No snapshots restored
- No checkpoints created
- No secrets printed

Impact

- Schema drift between dev and production is resolved
- PRE-FL-DEPLOY can be retried — deploy should no longer attempt to drop `audit_events`
- The `.env` misconfiguration that caused silent prod-targeting has been fixed

---

PRE-FL-E2E-NOW-LINK-DATA — Isolated /now test student linkage

Date: 2026-04-29
Type: Production data creation (no code, no schema, no deploy)

Purpose

Create the minimal production data so the existing User account `test.now@student.bexauri.cl` can access `/now` as a student with a visible pending study load.

What was created (production, via authenticated admin API calls)

Record	Key fields
Student	firstName=Test, lastName=Now, email=test.now@student.bexauri.cl
Enrollment (StudentProgramInstance)	program=PAES_M1, status=active, currentCycleId set
Diagnostic	type=initial, status=completed, resultSummary="Diagnóstico inicial placeholder — PRE-FL /now test data"
LearningCycle	cycleNumber=1, status=open
StudyLoad	title="PAES M1 — Prueba de acceso estudiante /now", loadType=practice, status=pending
StudyLoad (auto)	title="Initial practice" (auto-created by cycle POST route), status=pending

What was NOT done

- Did not create or reset any User password
- Did not modify User row for test.now@student.bexauri.cl
- Did not touch Ana Beta-M1 or Bruno Beta-L1 data (verified read-only)
- Did not start, complete, close, or consume any study load
- Did not modify app code, schema, or endpoints
- Did not run prisma db push, migrate, or seed
- Did not deploy
- Did not create Abacus checkpoints
- No secrets, passwords, or connection strings printed

Verification

1. ✅ User exists for test.now@student.bexauri.cl
2. ✅ Student exists with matching email
3. ✅ Enrollment exists, status=active, program=PAES_M1
4. ✅ currentCycleId set on enrollment
5. ✅ LearningCycle exists, status=open, cycleNumber=1
6. ✅ StudyLoad exists, status=pending
7. ✅ /admin/beta-operations loads correctly, shows 3 active enrollments
8. ✅ Test Now appears in "Trabajo pendiente" section
9. ✅ Ana/Bruno data intact (verified enrollments, cycles, statuses unchanged)
10. ✅ No start/complete/close/continue/decision mutations performed

Next step

User manually logs in as test.now@student.bexauri.cl on production and verifies `/now` renders the pending study load.

FL-1 — Manual Decision Dry Run with Test Now

Date: 2026-04-30
Type: Production data mutation (one CycleDecision only — no code, no schema, no deploy)

Purpose

Validate the final MVP beta loop: student evidence → admin review → manual pedagogical decision → traceability.

Pre-mutation state verified

- Test Now Cycle 1: open, PAES_M1
- Completed load: “PAES M1 — Prueba de acceso estudiante /now” (practice, completed)
- Evidence: “Autorreporte: Me fue bien”
- Decisions: 0
- Evaluations: 0

Mutation performed

One CycleDecision created via authenticated admin API:
- **decisionType:** advance
- **rationale:** “Dry-run decision: Test Now completed the /now test load and reported ‘Me fue bien’. This decision validates manual pedagogical traceability before the assisted closed beta.”
- **learningCycleId:** cmokoth030007qo08ve71fnaq (Test Now Cycle 1)

Post-mutation verification

1. ✅ Decisions section now shows exactly 1 decision
2. ✅ Decision type “advance” visible as badge
3. ✅ Rationale text visible in admin cycle detail
4. ✅ Completed load and “Autorreporte: Me fue bien” remain visible
5. ✅ Cycle remains open (not closed or continued)
6. ✅ No new study loads created
7. ✅ No cycle close/continue happened
8. ✅ /admin/beta-operations loads correctly (3 active enrollments)
9. ✅ Ana Beta-M1 data intact (in_progress load, pending loads unchanged)
10. ✅ Bruno Beta-L1 data intact (pending loads unchanged)

What was NOT done

- No code, schema, or endpoint changes
- No deploy, no prisma CLI, no checkpoints
- No start/complete/close/continue actions
- No new users, students, enrollments, cycles, study loads, or responses created
- No secrets, passwords, or connection strings printed

- Ana/Bruno completely untouched

Dry run loop completed

```
Student evidence ("Me fue bien") → Admin review (cycle detail) → Manual decision
(advance) → Traceability (visible in admin)
```

Next possible phase

FL — Assisted closed beta execution with real students (Ana, Bruno)

FL-2 — Beta Participant Readiness and First Session Plan

Date: 2026-04-30
Type: Operational planning (documentation only — no code, no schema, no data, no deploy)

Purpose

Prepare the first real assisted closed beta session with 1–2 participants without executing it.

Artifacts created

- `nextjs_space/docs/operations/BETA_PARTICIPANT_READINESS_FL2.md` — 17-section operational plan covering:
- Readiness baseline (FH→FL-1 validated)
- Participant selection criteria (1 student, PAES M1 first)
- First study load design (ecuaciones lineales, practice, 20–30 min)
- Spanish onboarding message draft
- Parent/guardian note for minors
- Admin operation checklist (before/during/after)
- Student feedback questions (7 items)
- Decision criteria (advance/reinforce/hold/redirect)
- Stop/pause criteria
- Anti-patterns (what NOT to do)
- Recommended sequence (1 student → review → feedback → decide → expand)
- Risks and mitigations
- FL execution prerequisites

What was NOT done

- No code, schema, or endpoint changes
- No data created, modified, or deleted
- No users, students, enrollments, cycles, study loads, responses, or decisions created
- No deploy, no prisma CLI, no checkpoints
- No secrets printed

Next possible phase

FL — Assisted closed beta execution, after participant/task approval and checklist completion

PRE-FL-MAURICIO-NOW-LINK-DATA — Complete Mauricio self-beta /now linkage

Date: 2026-04-30
Type: Production data creation (no code, no schema, no deploy)

Purpose

Create the minimal production data so the existing User account `mauricio.student@test.bexauri.cl` can access `/now` as a student with a visible pending study load.

Pre-existing records confirmed (read-only)

- User: mauricio.student@test.bexauri.cl — exists
- Student: Mauricio Beta-M1 — exists, active
- Enrollment: PAES_M1, active, currentCycleId=null, no diagnostic, no cycles

Records created (production, via authenticated admin API)

Record	Key fields
Diagnostic	type=initial, status=completed, summary="Diagnóstico inicial placeholder — Mauricio self-beta /now test"
LearningCycle	cycleNumber=1, status=open, currentCycleId set on enrollment
StudyLoad	"PAES M1 — Primera práctica beta de Mauricio", practice, pending
StudyLoad (auto)	"Initial practice" (auto-created by cycle POST route), practice, pending

What was NOT done

- Did not create or reset any User password
- Did not create User, Student, or Enrollment (pre-existing)
- Did not touch Ana Beta-M1, Bruno Beta-L1, or Test Now
- Did not start, complete, close, or continue any study load or cycle
- Did not create decisions or responses
- Did not modify app code, schema, or endpoints
- Did not run prisma CLI, deploy, or create checkpoints
- No secrets, passwords, or connection strings printed

Verification

1. ✅ User exists for mauricio.student@test.bexauri.cl
2. ✅ Student exists with matching email (Mauricio Beta-M1)
3. ✅ Enrollment exists, status=active, program=PAES_M1
4. ✅ currentCycleId set on enrollment

5. ✅ LearningCycle exists, status=open, cycleNumber=1
6. ✅ StudyLoad exists, status=pending (×2)
7. ✅ /admin/beta-operations loads (4 active enrollments, 4 open cycles)
8. ✅ Mauricio appears in “Trabajo pendiente” with both pending loads
9. ✅ Ana, Bruno, Test Now data intact

Next step

User manually logs in as mauricio.student@test.bexauri.cl on production and verifies `/now` renders pending study loads.

FL-SELF-CUSTODY — Mauricio self-beta execution custody

Date: 2026-04-30
Type: Custody record (documentation only — no code, no schema, no data mutation by Abacus, no deploy)

Context

The user (Mauricio) manually executed a full self-beta loop as both student and admin, validating the platform end-to-end with his own beta account.

Student details

- **Student:** Mauricio Beta-M1
- **Email:** mauricio.student@test.bexauri.cl
- **Program:** PAES_M1
- **Cycle:** Cycle 1 (open)

Manual execution record (performed by the user, not by Abacus)

Student side:
1. Logged in as mauricio.student@test.bexauri.cl
2. `/now` loaded successfully — PAES_M1, Ciclo 1 visible
3. Two pending loads visible: “Initial practice”, “PAES M1 — Primera práctica beta de Mauricio”
4. Clicked “Empezar” on “PAES M1 — Primera práctica beta de Mauricio”
5. Load moved to “En curso”
6. Clicked “Terminar”
7. Self-report form opened
8. Submitted: **“Me fue bien”**
9. `/now` showed: “Lo que hiciste en este ciclo” → “Tu reporte: Me fue bien”

Admin side:
10. Opened cycle detail in `/admin/beta-operations`
11. Confirmed: Study Loads (2) — completed 1, pending 1
12. Confirmed: “Autorreporte: Me fue bien” visible
13. Created one CycleDecision manually:
- **decisionType:** advance
- **rationale:** “Mauricio completó la primera práctica beta M1 y reportó ‘Me fue bien’. Se valida el flujo

self-beta estudiante → evidencia → revisión admin.”
14. Confirmed: Decisions (1), type “advance”, rationale visible

Cycle state after execution

- Cycle 1: remains **open**
- “Initial practice”: remains **pending**
- “PAES M1 — Primera práctica beta de Mauricio”: **completed**
- Decisions: 1 (advance)

What Abacus did NOT do in this custody phase

- No data mutation (all mutations were performed manually by the user before this phase)
- No code, schema, or endpoint changes
- No deploy, no prisma CLI, no checkpoints
- No start/complete/close/continue actions
- No decision creation
- No secrets, passwords, or connection strings printed
- Ana Beta-M1, Bruno Beta-L1, and Test Now not touched

Outcome

Mauricio self-beta loop: PASSED ✅

Validated loop:

```
Student login → /now → Empezar → Terminar → Self-report ("Me fue bien") → Admin evid-
ence → Manual decision (advance) → Traceability
```

Strategic implication

The platform has now been validated by the operator acting as a real student. The full pedagogical feedback loop works end-to-end. The platform is ready to invite the first external/assisted beta participant under the FL protocol defined in BETA_PARTICIPANT_READINESS_FL2.md.

Next possible phase

FL — Assisted Closed Beta Execution with first external participant

---

FL-CONTENT-1 — First Real PAES M1 Beta Task

Date: 2026-04-30
Type: Documentation/content (no code, no schema, no data, no deploy)

Purpose

Create and version the first minimal real PAES M1 study task to complete the pedagogical MVP experience before inviting external beta participants.

Artifact created

- `nextjs_space/docs/operations/PAES_M1_FIRST_BETA_TASK_FL_CONTENT_1.md` — 13-section pedagogical task document:
- Title: “PAES M1 — Ecuaciones lineales básicas”

- 8 multiple-choice exercises (progressive difficulty: direct equations → word problems → equation modeling)
- Complete answer key with brief resolutions
- Student-facing instruction in Spanish (20–30 min, work on paper, return to platform)
- Admin decision criteria (advance/reinforce/hold/redirect)
- Suggested rationales for each self-report outcome
- Student feedback questions (6 items)
- MVP integration guide (external content delivery + platform StudyLoad tracking)
- Validation scope and explicit non-validation scope
- Non-implementation statement

What was NOT done

- No code, schema, or endpoint changes
- No data created, modified, or deleted
- No deploy, no prisma CLI, no checkpoints
- No secrets printed

Next possible phase

FL-CONTENT-1B — Attach first PAES M1 task to Mauricio or first beta participant's study load

---

FL-CONTENT-1B — Attach PAES M1 Task to Mauricio Load

Date: 2026-04-30
Type: Data mutation (admin API, no code/schema/deploy)

Purpose

Rename Mauricio's remaining pending "Initial practice" StudyLoad to the first real PAES M1 task title, completing the content-to-load linkage for the self-beta cycle.

Mutation performed

- **Target:** StudyLoad `cmoll4tmo000hlg08qdxhr3l3` (Mauricio Beta-M1, Cycle 1)
- **Before:** title = "Initial practice", loadType = practice, status = pending
- **After:** title = "PAES M1 — Ecuaciones lineales básicas", loadType = practice, status = pending
- **Method:** PUT `/api/study-loads/cmoll4tmo000hlg08qdxhr3l3` via production admin API
- **Content source:** `nextjs_space/docs/operations/PAES_M1_FIRST_BETA_TASK_FL_CONTENT_1.md`

Verification (post-mutation)

- Renamed load confirmed pending with correct title (prod DB query)
- Completed load "PAES M1 — Primera práctica beta de Mauricio" untouched
- Cycle 1 remains open, enrollment active
- Ana Beta-M1, Bruno Beta-L1, Test Now — all untouched (verified via prod DB)
- Admin Beta Ops UI confirms "PAES M1 — Ecuaciones lineales básicas" in Mauricio's pending work

What was NOT done

- No new StudyLoad created (reused existing pending load)

- No code, schema, or endpoint changes
- No deploy, no prisma CLI, no checkpoints
- No secrets printed
- No other participants' data modified

Next possible phase

Mauricio executes the real PAES M1 ecuaciones lineales task (external content delivery + platform tracking), then self-reports and completes the admin decision loop.

FL-CONTENT-1C — First Real PAES M1 Pedagogical Execution Custody

Date: 2026-04-30
Type: Documentation/custody (no code, no schema, no data mutation, no deploy)

Purpose

Document the completed first real minimal PAES M1 pedagogical execution as a custody and product-learning record. All student/admin mutations were performed manually before this phase — this phase only records what happened.

Execution summary

- **Student:** Mauricio Beta-M1 (mauricio.student@test.bexauri.cl)
- **Program:** PAES_M1
- **Cycle:** Cycle 1
- **StudyLoad completed:** PAES M1 — Ecuaciones lineales básicas
- **Content source:** `nextjs_space/docs/operations/PAES_M1_FIRST_BETA_TASK_FL_CONTENT_1.md`

Student flow completed

1. Mauricio logged in as mauricio.student@test.bexauri.cl.
2. `/now` showed PAES_M1, Cycle 1, StudyLoad: "PAES M1 — Ecuaciones lineales básicas".
3. Mauricio clicked "Empezar".
4. Mauricio solved the external PAES M1 task (8 ecuaciones lineales, trabajo autónomo en papel).
5. Mauricio returned to `/now`.
6. Mauricio clicked "Terminar".
7. Mauricio submitted self-report: **Me fue bien**.

Admin evidence and decision

- Admin opened Mauricio's cycle detail.
- Confirmed: **Autorreporte: Me fue bien** visible under the completed study load.
- Admin manually created one CycleDecision: **decisionType: advance**.
- Rationale: Mauricio completó la cápsula PAES M1 sobre ecuaciones lineales básicas y reportó "Me fue bien". La experiencia valida una primera carga pedagógica mínima con trabajo autónomo, autorreporte y revisión admin. Se recomienda avanzar a una práctica levemente más desafiante.

Outcome

First real minimal PAES M1 pedagogical experience completed end-to-end.

Strategic implication

The MVP has moved beyond technical dry run into a real minimal pedagogical experience. The validated loop is: student login → /now → Empezar → external task → Terminar → self-report → admin evidence review → manual decision → traceability.

Next pedagogical recommendation

Prepare a slightly more challenging follow-up PAES M1 task, or define the first external assisted participant, only after reviewing this self-beta learning.

What was NOT done (custody confirmation)

- No additional data mutation performed during this custody phase
- No code, schema, or endpoint changes
- No deploy, no prisma CLI, no checkpoints
- No secrets, passwords, or connection strings printed
- No other participants' data modified

FL-CONTENT-2 — PAES M1 Follow-up Task and In-App Study Load Requirements

Date: 2026-04-30
Type: Documentation/content/product requirements (no code, no schema, no data, no deploy)

Purpose

Create and version a second PAES M1 task for Mauricio's self-beta continuity after the `advance` decision, and document the minimum in-app study load requirements needed before inviting external participants.

Artifact created

- `nextjs_space/docs/operations/PAES_M1_FOLLOW_UP_TASK_AND_IN_APP_REQUIREMENTS_FL_CONTENT_2.md` — 18-section document:
- Second PAES M1 task: "PAES M1 — Problemas con ecuaciones lineales"
- 8 multiple-choice exercises (equations with parentheses, fractions, word problems, modeling)
- Complete answer key with solution notes
- Admin decision criteria and suggested rationales
- Student feedback questions
- Why external students are still not invited
- Minimum in-app StudyLoad requirements (student side, admin side, data model)
- Proposed minimum interactive StudyLoad v1 specification
- Validation scope and explicit non-validation scope
- Next recommended phases

Strategic rule confirmed

External students should not be invited until the platform supports: a beta-quality student frontend, in-app study load content, interactive task execution, clearer onboarding, stable admin-assisted continuity, and reduced dependence on external documents.

What was NOT done

- No code, schema, or endpoint changes
- No data created, modified, or deleted
- No deploy, no prisma CLI, no checkpoints
- No secrets printed

Next possible phase

- FL-CONTENT-2B — Attach follow-up task to Mauricio next pending load or create next controlled load
- FL-UX-0 — Define in-app interactive StudyLoad MVP requirements

---

FL-UX-0 — Interactive StudyLoad MVP Requirements

Date: 2026-04-30
Type: Documentation/product requirements (no code, no schema, no data, no deploy)

Purpose

Define the minimum in-app interactive StudyLoad experience required before inviting external students. Covers student UX, admin review, pedagogical principles, content model, answer capture, and implementation sequencing.

Artifact created

- `nextjs_space/docs/operations/INTERACTIVE_STUDY_LOAD_REQUIREMENTS_FL_UX_0.md` — 22-section product requirements document:
- Target student and admin UX flows
- Minimum UI elements and content model
- Answer capture and admin review requirements
- Pedagogical requirements and PAES alignment
- First supported task type: multiple-choice PAES-style practice
- Proposed Interactive StudyLoad v1 MVP scope
- Student autonomy principle for PAES/enseñanza media
- External beta readiness gate (8-item checklist)
- Risks and mitigations
- Data model considerations for future phase
- Implementation sequencing (FL-UX-1 through FL-UX-4)

Strategic rule confirmed

External students should not be invited until interactive StudyLoad v1 is implemented, tested internally, and the 8-item readiness gate is satisfied.

Student autonomy principle included

For PAES/enseñanza media: the student is the primary operator; the flow must not depend on parent supervision or external instructions.

What was NOT done

- No code, schema, or endpoint changes

- No data created, modified, or deleted
- No deploy, no prisma CLI, no checkpoints
- No secrets printed

Next possible phase

- FL-UX-1 — Implement minimal in-app StudyLoad content viewer

---

FL-UX-1 — Minimal In-App StudyLoad Content Viewer

Date: 2026-04-30
Type: Frontend/read-layer code (no schema, no write endpoints, no data mutation)

Purpose

Implement the smallest safe in-app content viewer for StudyLoads, allowing students to view task instructions and exercises inside Bexauri instead of relying on external documents.

Implementation

- **Static content registry:** `lib/study-load-content.ts` — no-schema approach keyed by StudyLoad title. Contains full exercise content for both PAES M1 tasks sourced from versioned docs.
- **Content viewer route:** `app/now/study-loads/[id]/page.tsx` — authenticated, ownership-verified, read-only page showing title, program, topic, estimated time, instructions, limitation notice, and numbered multiple-choice exercises.
- **`/now` page changes:** Added "Ver actividad" links on pending, in_progress, and completed StudyLoad cards when static content is available. Existing Empezar/Terminar behavior unchanged.

Supported content

- PAES M1 — Ecuaciones lineales básicas (8 exercises)
- PAES M1 — Problemas con ecuaciones lineales (8 exercises)
- Loads without registered content show a safe fallback.

Security

- Route requires authentication (redirects to /login if no session).
- Ownership chain verified: User.email → Student.email → active enrollment → cycle → StudyLoad.
- Non-owners redirected to /now.

Limitations (explicit in UI)

- Answers are not captured inside the platform yet.
- Students still solve on paper and return to /now to use existing Terminar flow.

What was NOT done

- No schema changes (no new Prisma models or fields)
- No write endpoint changes
- No data mutation
- No answer capture or scoring
- No adaptive logic or AI agents
- No secrets printed

Build/deploy

- TypeScript compilation: clean
- Next.js build: successful
- Deploy: successful, no schema drift warnings, no data loss

Next possible phase

- FL-UX-2 — Multiple-choice answer capture

FL-UX-1C — Live Student Validation of In-App Content Viewer

Date: 2026-04-30
Type: Documentation/custody (no code, no schema, no data mutation, no deploy)

Purpose

Document the completed live student validation of the FL-UX-1 in-app StudyLoad content viewer in production.

Manual student validation (production)

- **Validated by:** Mauricio, logged in as mauricio.student@test.bexauri.cl
- **Environment:** Production (tutoring-platform-mv-l4o1ne.abacusai.app)
- **Results:**
- `/now` showed “Ver actividad” link on the completed PAES M1 load card: **yes**
- Content viewer opened correctly at `/now/study-loads/[id]` : **yes**
- PAES M1 content (exercises, instructions, alternatives) was visible inside Bexauri: **yes**

Additional read-only verification

- `/now/study-loads/[id]` route confirmed in build manifest and production routing.
- Content registry confirmed: “PAES M1 — Ecuaciones lineales básicas” → 8 items, “PAES M1 — Problemas con ecuaciones lineales” → 8 items, unknown titles → fallback.
- Owner-
  ship protection confirmed: admin session accessing a student-owned load was redirected to `/now` .
- No Empezar/Terminar mutation performed during validation.
- No answer capture exists yet (expected — FL-UX-2 scope).

Outcome

FL-UX-1 read-only content viewer passed live student validation in production.

Strategic implication

Bexauri has moved from operational tracking only (start/complete/self-report) to an in-app pedagogic-
al read-only experience. Students can now view task content — instructions, exercises, and alternatives — inside the platform.

What was NOT done

- No code, schema, or endpoint changes
- No data created, modified, or deleted

- No deploy, no Prisma CLI, no checkpoints
- No secrets printed

Next possible phase

- FL-UX-2 — Multiple-choice answer capture (only after careful data/UX design)

FL-UX-2A — Multiple-Choice Answer Capture Readiness and Data Contract

Date: 2026-04-30
Type: Documentation/audit/data contract (no code, no schema, no data, no deploy)

Purpose

Inspect the current repo and produce a technical/product readiness contract for multiple-choice answer capture, without implementing the feature.

Key findings

- Response model is connected to StudyLoad via TutoringSession (not directly).
- Response currently used exclusively for self-report (`responseType="answer"` , `content=selfReport`).
- `/complete` creates the self-report Response atomically with StudyLoad and TutoringSession completion.
- `/now` and admin cycle detail assume `responses[0]` with `responseType="answer"` is the self-report.
- No item-level answer model exists.

Recommended architecture

- Keep existing self-report Response unchanged (`responseType="answer"`).
- New MC answer submission uses `responseType="mc_submission"` with JSON payload in `content`.
- No schema changes for FL-UX-2B (JSON-in-content approach).
- Future phase: extract into ResponseItem child model when item-level DB queries are needed.
- New endpoint `POST /api/study-loads/[id]/responses` — separate from `/start` and `/complete`.
- One submission per load, replaceable while in_progress, frozen on complete.

Artifact created

- `nextjs_space/docs/operations/FL_UX_2A_MULTIPLE_CHOICE_ANSWER_CAPTURE_READINESS.md` — 14-section readiness document covering: current state audit, architecture recommendation, data contract, submission rules, endpoint/student/admin UX contracts, risk assessment, phase split, and go/no-go gate.

Phase split recommended

- FL-UX-2B — Backend API for MC answer submission (no schema change)
- FL-UX-2C — Student answer capture UI
- FL-UX-2D — Admin item-level evidence view

What was NOT done

- No code, schema, or endpoint changes

- No data created, modified, or deleted
- No deploy, no Prisma CLI, no checkpoints
- No secrets printed

Next possible phase

- FL-UX-2B — Implement MC answer submission endpoint (after go/no-go gate satisfied)

FL-UX-2B — Backend API for multiple-choice answer submission

Date: 2026-04-30

Endpoint added

- `POST /api/study-loads/[id]/responses` — Creates or replaces one `mc_submission` Response for the active in-progress TutoringSession of a StudyLoad.

Architecture

- JSON-in-Response approach: structured payload stored in `Response.content` with `responseType="mc_submission"`.
- Stored payload shape: `{ kind, schemaVersion, contentKey, contentVersion, studyLoadId, submittedAt, answers[], summary }`.
- Each answer includes `itemKey`, `selectedOptionKey`, and optionally `correctOptionKey` / `isCorrect` (when answer key available).
- Summary includes `answeredCount`, `totalItemCount`, `correctCount`, `hasAnswerKey`.

Content registry updated

- `lib/study-load-content.ts` — Added `contentKey`, `contentVersion`, `key` (item identifier), `correctOptionKey` fields.
- Added `getStudyLoadContentByKey()` lookup function.
- Both existing content entries (basic + word problems) enriched with stable keys and answer keys.
- Backward-compatible: existing viewer unchanged (uses `title` lookup and `stem` / `options`).

Validation implemented

- Authenticated user (401)
- Ownership: User.email → Student.email → active Enrollment → open Cycle → StudyLoad (403)
- Enrollment active (409)
- Cycle open (409)
- StudyLoad in_progress required (409); completed loads rejected (409)
- Content registry lookup by title (400 if no content)
- `contentKey` and `contentVersion` must match registered content for this load (400)
- Each `itemKey` must exist in content (400)
- Each `selectedOptionKey` must be a valid option label for that item (400)
- Duplicate `itemKey` entries rejected (400)
- Empty answers array rejected (400)
- Active TutoringSession must exist (409)

Submission rules

- At most one `mc_submission` Response per TutoringSession.
- Resubmission while `in_progress` replaces the existing `mc_submission` (update, returns 200).
- First submission creates new Response (returns 201).
- Completed StudyLoad rejects modification (409).

Response shape

```
{
  "ok": true,
  "responseType": "mc_submission",
  "studyLoadId": "...",
  "answeredCount": 2,
  "totalItemCount": 8,
  "correctCount": 1,
  "hasAnswerKey": true
}
```

Files changed

- `nextjs_space/lib/study-load-content.ts` — Added contentKey, contentVersion, item keys, answer keys, getStudyLoadContentByKey.
- `nextjs_space/app/api/study-loads/[id]/responses/route.ts` — New endpoint (POST only).
- `PHASE_LOG.md` — This entry.

What was NOT done

- No Prisma schema changes
- No migrations, db push, or database reset
- No changes to `/start` or `/complete` endpoints
- No changes to StudyLoad.status or LearningCycle.status logic
- No CycleDecision, CycleEvaluation, or next StudyLoad creation
- No scoring, PAES score, or adaptive logic
- No student UI
- No admin evidence UI
- No AI/agents
- No deploy
- No .env changes
- No secrets printed
- No production data mutated

Verification

- TypeScript check: passed (0 errors)
- Production build: passed
- Endpoint visible in build output at `/api/study-loads/[id]/responses`

Risks / follow-up

- Answer keys hardcoded in static registry — if content is corrected, old stored payloads retain the old key. `contentVersion` field mitigates this.

- Title-based content resolution remains the primary linkage. Future: move to content IDs when content goes to DB.
- TutoringSession must exist (created by `/start`) before answers can be submitted. No session auto-creation.

Next possible phase

- FL-UX-2C — Student answer capture UI (radio buttons on `/now/study-loads/[id]`)

CUST-FL-UX-2B — Remove Abacus checkpoint/system artifacts from main

Date: 2026-04-30

Reason

The Abacus AI checkpoint system introduced commit `3744dc6` between FL-UX-2A (`c83c6c9`) and FL-UX-2B (`cccac98`), adding 248 `.logs/` files, auto-generated `.docx` / `.pdf` renderings, `.yarn/install-state.gz`, and `node_modules` / `yarn.lock` symlinks to the tracked tree. These are build/system artifacts that do not belong in the repository.

Actions taken

- `git rm -r --cached .logs/` — untracked 248 log files.
- `git rm --cached` — untracked 16 auto-generated `.docx` / `.pdf` files, `.yarn/install-state.gz`, `node_modules` symlink, `yarn.lock` symlink.
- Restored `PHASE_LOG.pdf` to its `c83c6c9` state (revert checkpoint modification).
- Updated `.gitignore` with patterns: `.logs/`, `*.docx`, `nextjs_space/docs/operations/*.pdf`, `nextjs_space/.yarn/`.
- History was **not rewritten** (no rebase, no filter-repo, no force-push). Cleanup is a forward commit.

`.abacus.donotdelete`

This file is system-managed and the environment blocks all operations referencing it. It remains tracked and modified by the checkpoint commit. This is outside our control and documented as a known residual artifact.

What was NOT done

- No feature work, no endpoint changes, no schema changes
- No history rewriting (forbidden by environment constraints)
- No deploy, no data mutation, no .env changes

Verification

- After cleanup commit: `git diff c83c6c9..HEAD --name-status` shows only legitimate files plus `.gitignore` and the residual `.abacus.donotdelete`.
- `git ls-files .logs` returns empty.
- `.gitignore` prevents future log/artifact tracking.

FL-UX-2C — Student multiple-choice answer capture UI

Date: 2026-04-30

Summary

Turned the existing read-only content viewer at `/now/study-loads/[id]` into an interactive multiple-choice answer capture form. Students can now select answers, see progress, and submit to the existing `POST /api/study-loads/[id]/responses` endpoint — all within the platform.

Files changed

- `nextjs_space/app/now/study-loads/[id]/page.tsx` — **MODIFIED**: integrated `StudyLoadAnswerForm` cli-
  ent component; added server-side prefill of existing mc_submission; strips `correctOptionKey` before passing items to client; removed static question list and limitation notice (now handled by form).
- `nextjs_space/app/now/study-loads/[id]/_components/study-load-answer-form.tsx` — **NEW**: client component for interactive MC answer capture.
- `nextjs_space/lib/study-load-content.ts` — **MODIFIED**: updated `currentLimitationNotice` text from “respuestas no se guardan” to “puedes seleccionar y enviar desde esta página”.

Student UX implemented

1. **Status-aware rendering:**
   - `pending` / `released` → blue info banner: “Primero debes iniciar esta carga desde /now para poder enviar respuestas.”
   - `in_progress` → interactive answer form with guidance banner.
   - `completed` → green banner + read-only view with previous selections highlighted.
2. **Interactive answer selection:** radio-style buttons for each option (A/B/C/D) per question.
3. **Progress indicator:** “N de M respondidas” text + visual progress bar.
4. **Submit button:** “Enviar respuestas” — disabled until ≥1 answer selected.
5. **Success message:** “Respuestas guardadas. Ahora vuelve a /now y finaliza la carga con tu autorreporte.”
6. **Error handling:** API error messages shown in red banner.
7. **Re-submission:** allowed while `in_progress` — updates the existing `mc_submission`.
8. **Prefill:** if a previous `mc_submission` exists for the active session, selections are pre-populated.
9. **Navigation:** “Volver a /now” link preserved at top and bottom.

Security

- `correctOptionKey` is NOT passed to the client component — stripped in server page.
- No correct/incorrect feedback shown to the student.
- No PAES score shown.
- Server-side ownership check unchanged.
- Authentication/authorization logic untouched.

What was NOT done

- No Prisma schema changes.
- No new models.
- No `prisma db push`, no migrations.
- No changes to `/api/study-loads/[id]/start`.

- No changes to `/api/study-loads/[id]/complete`.
- No changes to `POST /api/study-loads/[id]/responses` (endpoint unchanged).
- No scoring UI, no adaptive feedback, no AI/agents.
- No admin evidence view.
- No automatic StudyLoad completion.
- No CycleDecision generation.
- No deploy.
- No data mutation.
- No `.env` changes.
- No `.abacus.donotdelete` touched.

Verification

- TypeScript check (`tsc --noEmit`): passed.
- Production build: passed.
- Dev server startup: passed.
- Live student verification: pending (requires authenticated student session with in_progress StudyLoad).

Next possible phase

- FL-UX-2D — Admin evidence view for MC submissions, or live student verification of FL-UX-2C.

FL-UX-2C-LIVE-VERIFY — Live deployment/readiness check for student MC answer capture UI

Date: 2026-04-30

Summary

Deployed FL-UX-2C code to production and performed a controlled live readiness verification. No code changes — validation and documentation only.

Deployment

- **Hostname:** `tutoring-platform-mv-l4o1ne.abacusai.app`
- **Status:** Successful.
- **Schema promotion:** Dev→prod schema promotion was triggered automatically; no destructive changes, no data loss warnings, no manual `db push` or migration required.

Live routing verification

Check	Result
App loads (root `/`)	✅ 307 → `/login`
`/now` unauthenticated	✅ 307 → `/login?callbackUrl=%2Fnow`
`/now/study-loads/[id]` unauthenticated	✅ 307 → `/login` (route exists, not 404)
`/api/study-loads/[id]/responses` in build	✅ Present as dynamic route
`/api/study-loads/[id]/start` in build	✅ Present, unchanged
`/api/study-loads/[id]/complete` in build	✅ Present, unchanged

Authenticated student validation

Status: NOT performed. Documented as pending for manual user verification.

Reason: The only `in_progress` StudyLoad in production (`PAES M1 — Resolver problemas de planteamiento algebraico`) does not match any title in the content registry. The FL-UX-2C answer form requires content registry data (items, options, contentKey). Without a matching in_progress load, the page renders the "content not available" fallback — the MC form cannot be exercised.

Prerequisite for live test: The beta participant (Mauricio) must start one of the two registered StudyLoads from `/now`:
- `PAES M1 — Ecuaciones lineales básicas`
- `PAES M1 — Problemas con ecuaciones lineales`

Pending manual student validation checklist

- [ ] Student logs in.
- [ ] Opens `/now`.
- [ ] Opens "Ver actividad" for an in_progress StudyLoad with registry content.
- [ ] Confirms MC options render (A/B/C/D per question).
- [ ] Confirms progress counter ("N de M respondidas") appears.
- [ ] Selects answers and sees progress update.
- [ ] Clicks "Enviar respuestas".
- [ ] Sees "Respuestas guardadas" success message.
- [ ] Does NOT see correct/incorrect feedback.
- [ ] Does NOT see PAES score.
- [ ] Returns to `/now`.
- [ ] Completes StudyLoad using existing "Terminar" + self-report.
- [ ] Admin evidence view is not expected yet.

What was NOT done

- No feature changes, no code modifications.
- No Prisma schema changes, no `db push`, no migrations.
- No `/start`, `/complete`, or `/responses` endpoint changes.

- No admin evidence view.
- No scoring, adaptive logic, or AI.
- No test users created, no production data mutated.
- No credentials or secrets printed.
- No `.abacus.donotdelete` touched.
- No `.env` changes.

FL-UX-2C-TEST-DATA — Attached registry-matched pending StudyLoad to Mauricio for live MC validation

Date: 2026-04-30

Summary

Created exactly one controlled pending StudyLoad in production to enable manual FL-UX-2C validation.

Data mutation

- **Created:** `StudyLoad` with ID `cmolv1i4h0001wcnv6626l453`
- **Title:** `PAES M1 — Problemas con ecuaciones lineales` (exact content registry match)
- **Load type:** `practice`
- **Status:** `pending`
- **Attached to:** Mauricio Beta-M1 → active PAES_M1 enrollment → open Cycle 1

Pre-mutation state

- Mauricio had 2 existing loads in Cycle 1, both `completed`.
- No load with the target title existed in any status.

Post-mutation verification

Check	Result
New load exists exactly once	✅
Status is `pending`	✅
Title matches content registry	✅
No Response created for new load	✅
No CycleDecision created	✅ (2 pre-existing, unchanged)
Cycle still `open`	✅
Other students (Ana, Bruno, Test Now) unchanged	✅
Total student count unchanged (4)	✅

What was NOT done

- No code changes, no schema changes, no deploy.
- No `db push`, no migrations, no seed scripts.
- No users, students, enrollments, or cycles created.
- No load started, completed, or submitted.
- No Response, mc_submission, or self-report created.
- No CycleDecision created.
- No other student's data touched.
- No credentials or secrets printed.
- No `.env` changes.

Purpose

Enable Mauricio to perform the manual FL-UX-2C validation:
`/now` → Empezar → Ver actividad → select answers → Enviar respuestas → confirmation → Volver a /now → Terminar + self-report.

FL-UX-2C-STUDENT-VALIDATION — Live student MC submission validation

Date: 2026-04-30

Summary

Mauricio Beta-M1 performed a complete end-to-end live validation of FL-UX-2C on production (`tutoring-platform-mv-l4o1ne.abacusai.app`).

Student flow validated

- **Load:** `PAES M1 — Problemas con ecuaciones lineales`
- **Status flow:** `pending` → `in_progress` → `completed`
- **Steps:**
  1. `/now` showed the pending load.
  2. Clicked "Empezar" → load changed to "En curso".
  3. `/now` showed "Ver actividad" and "Terminar".
  4. Clicked "Ver actividad" → activity page rendered 8 questions with A/B/C/D selectable options.
  5. Progress counter showed "0 de 8 respondidas".
  6. Selected 2 answers → counter updated to "2 de 8 respondidas".
  7. Clicked "Enviar respuestas".
  8. App showed: "Respuestas guardadas. Ahora vuelve a /now y finaliza la carga con tu autorreporte." and "2 de 8 respuestas registradas."
  9. No PAES score appeared.
  10. No correct/incorrect feedback appeared.
  11. No automatic recommendation appeared.
  12. Returned to `/now` → load remained "En curso" with "Ver actividad" and "Terminar" (sending answers did NOT automatically complete the StudyLoad).
  13. Clicked "Terminar" → self-report modal appeared (Me fue bien / Me costó / No la terminé).
  14. Selected "Me fue bien" → clicked "Confirmar".

15. `/now` showed the load in “Lo que hiciste en este ciclo (3)” with “Tu reporte: Me fue bien” and “Ver actividad”.

Validation result

FL-UX-2C passed live student validation. Bexauri now supports a minimal in-app interactive pedagogical activity with stored evidence:
- `start` → interactive MC activity → partial `mc_submission` → no scoring/feedback → `complete` + self-report — all intact and working as designed.

What was NOT done

- No code changes, no schema changes, no deploy.
- No data mutation (this phase is documentation only).
- No admin evidence view added.
- No scoring, adaptive logic, or AI.
- No PAES score shown to student.
- No automatic StudyLoad completion on answer submission.

Conclusion

FL-UX-2C is validated. Ready to proceed to FL-UX-2D (admin evidence view for MC submissions).

FL-UX-2D — Admin evidence view for MC submissions

Date: 2026-04-30

Summary

Added a read-only admin evidence panel for multiple-choice submissions in the admin cycle detail page (`/admin/learning-cycles/[id]`). Admin can now review what a student submitted before making a manual CycleDecision.

Changes made

1. API expansion (minimal read-layer)

- **File:** `nextjs_space/app/api/learning-cycles/[id]/route.ts`
- Added `updatedAt: true` to the `responses` select inside `tutoringSessions` include.
- Changed `responses` orderBy from `createdAt: 'desc'` to `updatedAt: 'desc'` (mc_submissions are upserted, so `updatedAt` is the authoritative timestamp).
- No write endpoints changed. No new endpoints created.

2. Admin UI — McSubmissionEvidence component

- **File:** `nextjs_space/app/admin/learning-cycles/[id]/_components/cycle-detail-view.tsx`
- Added `McSubmissionEvidence` component (~135 lines) that renders:
- Compact summary grid: Estado (enviado/parcial), Respondidas (N de M), Correctas (if answer key present), Fecha de envío.
- Content version footnote.
- Item-level table: Ítem, Respuesta estudiante, Correcta (if answer key), Resultado (Correcta ✓ / Incorrecta with color coding).

- Handles: null mc_submission, JSON parse errors, partial submissions, multiple submissions (shows latest).
- Separated `responseType === "answer"` (self-report) from `responseType === "mc_submission"` (MC evidence) — Phase FJ self-report rendering remains intact.
- Evidence only shown for loads with status `completed` or `in_progress`.

What was NOT done

- No Prisma schema changes, no `db push`, no migrations.
- No student UI changes — `/now` and `/now/study-loads/[id]` untouched.
- No PAES score displayed.
- No scoring UI, no adaptive logic, no automatic CycleDecision.
- No write endpoints changed (`/start`, `/complete`, `/responses` untouched).
- No new API endpoints created.
- No deploy (dev-only verification).

Verification

- TypeScript compilation: ✅ (tsc –noEmit clean)
- Production build: ✅ (yarn build exit_code=0)
- Dev server: ✅ (starts and responds)
- Browser verification of admin panel with Mauricio's data: pending (requires admin login in future session).

Files changed

File	Change
`nextjs_space/app/api/learning-cycles/[id]/route.ts`	Added `updatedAt` to response select, changed orderBy
`nextjs_space/app/admin/learning-cycles/[id]/_components/cycle-detail-view.tsx`	Added McSubmissionEvidence component, separated self-report from MC evidence
`PHASE_LOG.md`	This entry

FL-UX-2D-ADMIN-VERIFY — Live admin verification of MC submission evidence view

Date: 2026-04-30

Summary

Live admin verification of the FL-UX-2D MC submission evidence view on production, confirming Mauricio Beta-M1's stored evidence is visible and correctly rendered.

Deployment

- FL-UX-2D was deployed to production (`tutoring-platform-mv-l4o1ne.abacusai.app`).
- The deploy tool detected a dev→prod schema difference and automatically promoted (`promote_dev_db_to_prod: true`).

- **No data loss warnings, no migration conflicts, no destructive actions reported.**
- FL-UX-2D itself made no schema changes — the schema diff likely originates from a prior phase (CycleEvaluation model) not previously promoted.
- Deploy result: **clean success**.

Admin visual verification

Page: `/admin/learning-cycles/[id]` (Mauricio Beta-M1 · PAES_M1 · Cycle 1)

StudyLoad: "PAES M1 — Problemas con ecuaciones lineales" (completed)

Check	Result
Autorreporte: Me fue bien	✅ Visible with MessageSquare icon
"Respuestas de la actividad" section	✅ Visible with FileText icon
Estado: Respuestas enviadas	✅
Respondidas: 2 de 8	✅
Correctas: 2 de 2	✅ (answer key present in content)
Fecha de envío: 30 abr 2026, 07:26 p. m.	✅
Content version: paes_m1_linear_equations_word_problems (v1)	✅
Item q1: student B, correct B → Correcta ✓	✅
Item q2: student C, correct C → Correcta ✓	✅
"2 de 8 respuestas registradas" partial note	✅

Other StudyLoads without mc_submission

StudyLoad	Result
"Primera práctica beta de Mauricio" (completed)	✅ Autorreporte: Me fue bien + "No hay respuestas de alternativa registradas para esta carga."
"Ecuaciones lineales básicas" (completed)	✅ Autorreporte: Me fue bien + "No hay respuestas de alternativa registradas para esta carga."

Negative verification (confirmed NOT present)

Item	Result
PAES score	❌ Not shown
Automatic recommendation	❌ Not shown
Adaptive decision	❌ Not shown
Automatic CycleDecision	❌ Not created
New action buttons from this phase	❌ Not present

What was NOT done

- No code changes, no schema changes.
- No data mutation, no users/students/enrollments/cycles/loads/responses/decisions created.
- No `/start`, `/complete`, `/responses` endpoint changes.
- No student UI changes.
- No `.env` changes.
- No credentials or secrets printed.
- No `db push`, no migrations, no seed scripts run.

Conclusion

FL-UX-2D is verified live on production. The admin evidence view correctly renders Mauricio's MC submission evidence alongside the existing self-report. The component handles all three cases (mc_submission with answer key, no mc_submission, partial submission) as designed.

CUST-CODEX-0 — Document Codex/Abacus workload balancing protocol

Date: 2026-04-30

Summary

Created governance document defining how OpenAI Codex may be introduced into the E360/Bexauri development workflow to reduce development cost while preserving technical custody, quality, and architectural discipline.

Document created

- **File:** `nextjs_space/docs/governance/CODEX_ABACUS_WORKLOAD_BALANCING_PROTOCOL_v1.md`
- **Sections (17):** Executive decision, Purpose, Current product context, Tool roles, Core allocation rule, Task matrix, Codex adoption phases (CX-0 through CX-4), Gates before edits, Branch policy, Work modes, Initial prompts, Immediate candidate tasks, Restricted tasks, Operating workflow, Expansion criteria, Stop criteria, Final recommendation.

Key decisions documented

- Codex introduced gradually as a low/medium-risk workload balancing layer.

- Codex is NOT an immediate Abacus replacement.
- Abacus retained for: production/deploy, schema/migrations, data mutation, write endpoints, auth/guards, cycle transitions, sensitive beta operations, live verification.
- Codex suitable for: repo reading, audits, documentation, tests, UI read-only, small refactors, PR preparation.
- Branch policy: Codex works on branches, never directly on main during early adoption.
- Stop criteria defined for custody protection.

What was NOT done

- No code changes, no schema changes, no deploy.
- No Codex installed or configured.
- No branches created for Codex work.
- No data mutation, no student/cycle/load changes.
- No `.env` changes, no secrets printed.
- No package.json or lockfile changes.

Next recommended step

CX-0 — Codex readiness for E360, read-only repo understanding, no changes.

FL-UX-3A — Manual pedagogical continuity readiness audit

Date: 2026-04-30

Summary

Audit of the current repo and product state to define the safest minimal path for manually using MC evidence + self-report to support cycle continuity (evidence → decision → close → continuity → next step).

Key findings

1. **Infrastructure already exists.** The cycle detail page already has: inline CycleDecision creation, edit/delete with rationale, “Cerrar ciclo” button, “Autorizar continuidad” button — all with correct backend guards.
2. **Evidence is visible before decisions.** Admin sees self-report + MC evidence above the Decisions section.
3. **Close does NOT require a decision.** The close endpoint guards for all-loads-completed and cycle-open, but does NOT require a CycleDecision to exist. Workflow discipline must be manual.
4. **Continuity chain is guarded.** P4b: close → ContinuitySignal(continue) → new cycle creation. All preconditions enforced.
5. **Decision creation lacks inline rationale.** Admin creates decision with type only; rationale must be added via a separate edit step. Minor UX friction, not a blocker.
6. **2/8 partial evidence is ambiguous.** Both answers correct, but low completion rate means admin interpretation matters.

Document created

- **File:** `nextjs_space/docs/operations/FL_UX_3A_MANUAL_PEDAGOGICAL_CONTINUITY_READINESS.md`

- **Sections (13):** Executive summary, Validated evidence loop, Data model audit, Endpoint audit, Admin UX audit, Manual continuity concept, Proposed FL-UX-3 phase split, Go/no-go criteria (3B and 3C), Decision rationale template, Risks, Recommended next phase, Custody checklist.

What was NOT done

- No code changes, no schema changes, no deploy, no data mutation.
- No CycleDecision created, no cycle closed, no continuity authorized.
- No student data or UI touched.

Recommended next phase

FL-UX-3B — Manual evidence-backed CycleDecision for Mauricio (data operation using existing UI and API, no code changes needed).

FL-UX-3B — Manual evidence-backed CycleDecision for Mauricio

Date: 2026-04-30

Summary

Created exactly one CycleDecision (type: `advance`) for Mauricio Beta-M1 / PAES_M1 / Cycle 1 via the production admin UI. The rationale explicitly references MC submission evidence and self-report data, making this the first evidence-backed pedagogical decision in the platform.

Pre-mutation verification (production admin UI)

Item	Expected	Observed
Cycle open	✅	✅ Open, closedAt: —
Existing decisions	2 (both advance)	✅ 2
StudyLoads completed	3	✅ 3
MC evidence (load 3)	2/8 answers, q1→B ✓, q2→C ✓	✅ Confirmed
Self-report (load 3)	“Me fue bien”	✅ Confirmed
CycleEvaluations	0	✅ 0

Mutation performed

- **Action:** Created new CycleDecision via admin cycle detail → “New Decision” button (type dropdown → advance → create).
- **Rationale added:** Edited the new decision to insert evidence-backed rationale (two-step process — creation does not accept inline rationale, confirmed FL-UX-3A finding #5).

Rationale stored in production

> Mauricio completó la carga “PAES M1 — Problemas con ecuaciones lineales”, envió 2 de 8 respuestas de alternativa dentro de Bexauri y reportó “Me fue bien”. La evidencia valida el uso del flujo interactivo estudiante → actividad → envío de respuestas → autorreporte → revisión admin. Sin embargo, como la submission fue parcial, esta decisión no debe interpretarse como dominio completo de problemas con ecuaciones lineales. Decisión manual: avanzar con cautela hacia una práctica levemente más amplia o de refuerzo guiado, manteniendo revisión humana antes de cerrar continuidad pedagógica.

Post-mutation verification (13 checks — ALL PASSED)

#	Check	Result
1	One new CycleDecision created (2→3)	✅
2	decisionType: advance	✅
3	Rationale references MC evidence	✅
4	Decision visible in admin cycle detail	✅
5	MC evidence intact (2/8, q1→B ✓, q2→C ✓)	✅
6	Self-report intact (“Me fue bien” on all 3 loads)	✅
7	Cycle remains open	✅
8	No close occurred (closedAt: —)	✅
9	No continuity authorization	✅
10	No new StudyLoad (still 3)	✅
11	No Response created/modified	✅
12	No CycleEvaluation created (still 0)	✅
13	Other students unchanged	✅

What was NOT done

- No code changes, no schema changes, no deploy.

- No `db push`, no migrations, no seed scripts.
- No new StudyLoads, Responses, or CycleEvaluations created.
- No cycle closed, no continuity authorized.
- No `.env` changes, no secrets printed.
- No student UI changes.
- No automated scoring or AI involvement in the decision.

Recommended next phase

FL-UX-3C — Cycle close validation after evidence-backed decision (manual close via admin UI, verify guards, confirm continuity readiness).

FL-UX-3C — Cycle close validation after evidence-backed decision

Date: 2026-04-30

Summary

Closed Mauricio Beta-M1 / PAES_M1 / Cycle 1 manually via the production admin UI after verifying all preconditions: all loads completed, MC evidence visible, self-report recorded, and evidence-backed CycleDecision (from FL-UX-3B) exists. This is the first evidence-backed cycle close in the platform.

Pre-close verification (12 checks — ALL PASSED)

#	Condition	Result
1	Mauricio Beta-M1 exists unambiguously	✅
2	Active PAES_M1 enrollment	✅
3	Cycle 1 exists	✅
4	Cycle 1 is open	✅
5	All StudyLoads completed (3/3)	✅
6	“Problemas con ecuaciones lineales” completed	✅
7	Self-report “Me fue bien” visible	✅
8	mc_submission 2/8, q1→B ✓, q2→C ✓	✅
9	Evidence-backed Cycle-Decision from FL-UX-3B	✅
10	CycleDecisions count: 3 (all advance)	✅
11	No existing continuity authorization	✅
12	No existing next cycle from continuity	✅

Close operation

- **Method:** Admin UI → cycle detail → “Cerrar ciclo” button → confirmation dialog → “Cerrar ciclo” confirm
- **Confirmation message:** “Esta acción cerrará el ciclo actual. Confirma solo si todas las cargas de este ciclo ya fueron completadas.”
- **Result:** Toast “Ciclo cerrado”, status badge changed open → closed, closedAt set to 30 abr 2026
- **Button replaced:** “Cerrar ciclo” → “Autorizar continuidad” (NOT clicked)

Post-close verification (16 checks — ALL PASSED)

#	Check	Result
1	Cycle status: closed	✅
2	closedAt set (30 abr 2026)	✅
3	CycleDecisions remain visible (3)	✅
4	Evidence-backed Cycle-Decision visible	✅
5	MC evidence remains visible (2/8, q1→B ✓, q2→C ✓)	✅
6	Self-report “Me fue bien” visible	✅
7	StudyLoads remain 3, all completed	✅
8	Responses unchanged	✅
9	CycleEvaluations unchanged (0)	✅
10	No continuity signal created	✅
11	No new cycle created	✅
12	No new StudyLoad created	✅
13	No automatic recommendation shown	✅
14	No PAES score shown	✅
15	Other students unchanged (Ana, Bruno, Test Now)	✅
16	/now does not crash (renders safely, HTTP 200)	✅

Beta Operations dashboard changes after close

- Ciclos abiertos: 4 → 3
- Ciclos para revisión: 1 → 0
- “Necesita atención / revisión” → “No hay ciclos pendientes de revisión”

- Mauricio no longer appears in any active section
- Closed-cycle guards active: edit/delete icons removed from decisions and loads

What was NOT done

- No code changes, no schema changes, no deploy.
- No `db push`, no migrations, no seed scripts.
- No continuity authorized — “Autorizar continuidad” button NOT clicked.
- No new cycle created, no new StudyLoad created.
- No Responses created or modified.
- No CycleDecision created or modified.
- No CycleEvaluation created.
- No mc_submission created.
- No self-report created.
- No scoring, no PAES score, no adaptive logic, no AI.
- No `.env` changes, no secrets printed.
- No student UI changes.
- Ana, Bruno, Test Now data unchanged.

Recommended next phase

FL-UX-3D — Continuity readiness after closed evidence-backed cycle (authorize continuity via admin UI, verify new cycle creation, confirm continuity chain).

FL-UX-3D — Continuity readiness after closed evidence-backed cycle

Date: 2026-04-30

Summary

Audit of the continuity mechanism after Mauricio Beta-M1 / PAES_M1 / Cycle 1 was closed with an evidence-backed CycleDecision. Examined schema, endpoints, admin UI, and operation semantics to determine the safest next step.

Document created

- **File:** `nextjs_space/docs/operations/FL_UX_3D_CONTINUITY_READINESS_AFTER_CLOSED_EVIDENCE_BACKED_CYCLE.md`
- **Sections (12):** Executive summary, Current validated lifecycle state, Data model audit, Endpoint audit, Admin UX audit, Continuity operation semantics, Product interpretation, Recommended operation path, Go/no-go criteria, Risks, Recommended next phase, Custody checklist.

Key findings

1. **Two-step continuity:** Authorization (POST /api/learning-cycles/[id]/continue) creates ONLY a ContinuitySignal. Cycle N+1 creation (POST /api/learning-cycles) is a separate, independent operation.
2. **Continue endpoint is clean:** Idempotency-guarded (409 on duplicate), creates one ContinuitySignal with signalType=’continue’, rationale=’admin_authorize’. Updates enrollment.lastActivityAt. No LearningCycle, StudyLoad, or evidence mutation.

3. **Cycle creation is more complex:** POST /api/learning-cycles checks P1–P4b, creates LearningCycle, creates 1–3 StudyLoads via SkillState heuristic, creates CycleSnapshot(cycle_open), updates enrollment.currentCycleId.
4. **Admin UI is safe:** Confirmation dialog, button disappears after authorization, copy does not imply cycle creation.
5. **Beta Operations gap:** Closed cycles disappear from dashboard. Between close and next cycle open, student is invisible on Beta Operations. Known limitation.
6. **Evidence not required by endpoint:** Continue endpoint does not check for CycleDecision or evidence. This is workflow discipline, not API guard. For Mauricio, mitigated by FL-UX-3B evidence-backed decision.

Recommended next phase

FL-UX-3D-OP — Authorize continuity after closed evidence-backed cycle (click “Autorizar continuidad” via admin UI, verify ContinuitySignal created, verify no new cycle, verify evidence intact).

What was NOT done

- No code changes, no schema changes, no deploy, no data mutation.
- No continuity authorized, no ContinuitySignal created.
- No new cycle or StudyLoad created.
- No student data touched.

FL-UX-3D-OP — Authorized continuity after closed evidence-backed cycle

Date: 2026-04-30

Summary

Authorized continuity for Mauricio Beta-M1 / PAES_M1 / Cycle 1 via the production admin UI “Autorizar continuidad” button. This created exactly one ContinuitySignal and performed no other mutations. The button disappeared after authorization (idempotency guard active).

Pre-authorization verification (13 checks — ALL PASSED)

#	Condition	Result
1	Mauricio Beta-M1 exists unambiguously	✅
2	Active PAES_M1 enrollment	✅
3	Cycle 1 exists	✅
4	Cycle 1 status: closed	✅
5	closedAt set (30 abr 2026)	✅
6	StudyLoads: 3, all completed	✅
7	Evidence-backed Cycle-Decision from FL-UX-3B visible	✅
8	MC evidence visible (2/8, q1→B ✓, q2→C ✓)	✅
9	Self-report “Me fue bien” visible	✅
10	No existing ContinuitySignal for this cycle	✅
11	No existing LearningCycle N+1	✅
12	No pending/in_progress StudyLoad after close	✅
13	Other students recorded (Ana, Bruno, Test Now unchanged)	✅

Authorization operation

- **Method:** Admin UI → cycle detail → “Autorizar continuidad” button → confirmation dialog → “Autorizar” confirm
- **Confirmation message:** “Esta acción registrará la autorización para abrir el siguiente ciclo.”
- **Result:** Toast “Continuidad autorizada”, button disappeared
- **Endpoint called by UI:** POST /api/learning-cycles/[id]/continue

ContinuitySignal created

- **signalType:** continue (endpoint-defined)

- **rationale:** admin_authorize (endpoint-defined)
- **enrollmentId:** Mauricio’s PAES_M1 enrollment
- **learningCycleId:** Cycle 1

Post-authorization verification (18 checks — ALL PASSED)

#	Check	Result
1	ContinuitySignal created	✅ Toast confirmed
2	signalType: continue	✅
3	rationale: admin_authorize	✅
4	Cycle 1 remains closed	✅
5	closedAt remains set (30 abr 2026)	✅
6	Evidence-backed Cycle-Decision visible	✅
7	MC evidence visible (2/8, q1→B ✓, q2→C ✓)	✅
8	Self-report “Me fue bien” visible	✅
9	No new LearningCycle created	✅
10	enrollment.currentCycleId not changed to new cycle	✅
11	No new StudyLoad created	✅
12	No Response created or modified	✅
13	No CycleEvaluation created	✅
14	No automatic recommendation shown	✅
15	No PAES score shown	✅
16	No adaptive logic triggered	✅
17	Other students unchanged (Ana, Bruno, Test Now)	✅
18	“Autorizar continuidad” button gone (idempotency)	✅

Beta Operations dashboard after authorization

- Ciclos abiertos: 3 (unchanged from FL-UX-3C)
- Mauricio does not appear in any active section (closed cycle, no new cycle)
- “Necesita atención / revisión”: 0 — no pending review
- Other students: Ana (in_progress + pending), Bruno (2 pending), Test Now (pending) — all unchanged

What was NOT done

- No code changes, no schema changes, no deploy.
- No `db push`, no migrations, no seed scripts.
- No new LearningCycle created — continuity only emits the signal.
- No new StudyLoad created.
- No Responses created or modified.
- No CycleDecision created or modified.
- No CycleEvaluation created.
- No cycle reopened or reclosed.
- No scoring, no PAES score, no adaptive logic, no AI.
- No `.env` changes, no secrets printed.
- No student UI changes.
- Ana, Bruno, Test Now data unchanged.

Recommended next phase

FL-UX-3E — Next cycle creation readiness after continuity authorization (audit POST /api/learning-cycles preconditions, SkillState heuristic, auto-load generation, and snapshot behavior before creating Cycle 2).

FL-UX-3E — Next cycle creation readiness after continuity authorization

Date: 2026-04-30

Summary

Comprehensive audit of the `POST /api/learning-cycles` endpoint, SkillState heuristic, auto-load generation, CycleSnapshot behavior, enrollment.currentCycleId update, and admin/student UX implications — all before creating Mauricio’s Cycle 2.

Document created

- **File:** `nextjs_space/docs/operations/FL_UX_3E_NEXT_CYCLE_CREATION_READINESS_AFTER_CONTINUITY.md`
- **Sections (16):** Executive summary, Current validated lifecycle state, Data model audit, POST /api/learning-cycles endpoint audit, SkillState heuristic audit, Auto StudyLoad generation audit, CycleSnapshot audit, Enrollment/currentCycleId audit, Admin UX / Beta Operations audit, /now student UX audit, Product interpretation, Recommended options (A–D), Recommended next phase, Go/no-go criteria, Risks (12 items), Custody checklist.

Key findings

1. **POST /api/learning-cycles is structurally sound:** P1–P4b preconditions are all met for Mauricio. Transaction is atomic. All 15 go/no-go criteria pass.
2. **SkillState heuristic is deterministic:** Sort by needsReinforcement DESC → masteryLevel ASC (lexicographic) → skillId ASC. Takes top 3. Fallback ensures at least one load is always created.
3. **Lexicographic masteryLevel sort is a known limitation:** “advanced” < “beginner” < “intermediate” < “not_evaluated” lexicographically. Acceptable for MVP when all values are “not_evaluated” (seed/default state).
4. **Auto-generated StudyLoad titles will NOT match the content registry:** Titles follow pattern “Practice: ” but registry is keyed by titles like “PAES M1 — Ecuaciones lineales básicas”. Impact: student sees loads without “Ver actividad” link or interactive MC content.
5. **DU prior-cycle exclusion works:** Cycle 1’s selectedSkillIds are filtered from Cycle 2 candidates. If all candidates are excluded, relaxation activates (auditable in snapshot).
6. **CycleSnapshot captures full audit trail:** Heuristic, skillStates, selectedSkillIds, exclusion trace all preserved in JSON payload.
7. **enrollment.currentCycleId is updated atomically:** /now will show Cycle 2 immediately after creation. Cycle 1 remains accessible.
8. **Beta Operations will show Mauricio again:** Pending loads from Cycle 2 appear in dashboard. Mauricio reappears in active sections.

Recommended options analysis

Option	Description	Recommended?
A	Harden load generation first	No — delays cycle creation, requires code changes
B	Accept auto-loads as-is	Conditional — structurally safe but pedagogically incomplete
C	**Create Cycle 2 + immediately curate loads**	**Yes — exercises mechanism + ensures content**
D	Bypass auto-generation entirely	No — over-engineered for MVP

Recommended next phase

FL-UX-3E-OP — Create Cycle 2 after continuity authorization (Option C: create via admin UI, review auto-generated loads, curate to ensure at least one has content-registry-matching title).

What was NOT done

- No code changes, no schema changes, no deploy.
- No `db push`, no migrations, no seed scripts.
- No data mutations of any kind.
- No LearningCycle, StudyLoad, CycleSnapshot, or SkillState created.
- No enrollment.currentCycleId updated.
- No continuity authorized again.

- No cycles created, opened, closed, or modified.
- No Responses, CycleDecisions, or CycleEvaluations created.
- No scoring, no PAES score, no adaptive logic, no AI.
- No `.env` changes, no secrets printed.
- Ana, Bruno, Test Now data unchanged.

FL-UX-3F — Controlled Cycle 2 creation strategy

Date: 2026-04-30

Summary

Strategy audit to determine the safest way to create Mauricio's Cycle 2 without exposing non-interactive StudyLoads. Compared five options and recommended a controlled three-step operation using existing endpoints.

Document created

- **File:** `nextjs_space/docs/operations/FL_UX_3F_CONTROLLED_CYCLE_2_CREATION_STRATEGY.md`
- **Sections (13):** Executive summary, Current lifecycle state, Problem statement, Content registry audit, Cycle creation behavior, StudyLoad creation options, Options comparison (A–E), Recommended strategy, Operational contract, Risks (14 items), Go/no-go criteria, Next phase outline, Custody checklist.

Key findings

1. **Auto-generated StudyLoad titles don't match content registry.** Titles follow `"Practice: <skill.name>"` but registry keys are `"PAES M1 — ..."`. Student would see loads without interactive MC content.
2. **Existing endpoints already support the full curation workflow:**
   - `POST /api/learning-cycles` → creates cycle + auto-loads
   - `DELETE /api/study-loads/[id]` → deletes unwanted auto-loads (open cycles only)
   - `POST /api/study-loads` → creates registry-matched load with exact title
3. **No code changes needed.** The three-step operation (create cycle → delete auto-loads → create registry-matched load) uses existing, tested endpoints.
4. **Admin UI supports all steps.** "New Cycle" modal, trash button on loads, "New Load" form — all available in production.

Options comparison

Option	Feasible	Code Change	Recommended
A — Create + curate	✅	None	✅
B — Skip auto-loads	❌	Yes	❌
C — Create + replace with registry load	✅	**None**	✅ **Primary**
D — Harden first	✅	Yes	❌ (defer)
E — Add to closed cycle	❌	Would need	❌

Recommended strategy

Option C: Controlled three-step operation:
1. Create Cycle 2 via admin UI (auto-generates loads + snapshot)
2. Delete auto-generated loads
3. Create one registry-matched load: `PAES M1 — Problemas con ecuaciones lineales`

Recommended next phase

FL-UX-3F-OP — Controlled Cycle 2 + registry-matched StudyLoad creation (data mutation via existing endpoints, no code changes).

What was NOT done

- No code changes, no schema changes, no deploy.
- No `db push`, no migrations, no seed scripts.
- No data mutations of any kind.
- No LearningCycle, StudyLoad, or CycleSnapshot created.
- No enrollment.currentCycleId updated.
- No scoring, no PAES score, no adaptive logic, no AI.
- No `.env` changes, no secrets printed.
- Ana, Bruno, Test Now data unchanged.

FL-UX-3F-OP — Controlled Cycle 2 creation with registry-matched StudyLoad

Date: 2026-04-30
Git baseline: `16c0c78` (FL-UX-3F)

Summary

Executed the three-step controlled operation planned in FL-UX-3F: created Cycle 2 for Mauricio Beta-M1 / PAES_M1, deleted the auto-generated fallback StudyLoad, and created one registry-matched in-

teractive StudyLoad. All operations performed via admin UI on production. No code or schema changes.

Operations performed (chronological)

Step 1 — Create Cycle 2

- **Action:** Admin UI → Learning Cycles → “New Cycle” → selected “Mauricio Beta-M1 — PAES_M1” → “Create Cycle”
- **Result:** Cycle 2 created (ID `cmom1y9ml0001r50865ff6sxn`)
- cycleNumber: 2, status: open, openedAt: 2026-04-30 22:25:20 UTC
- enrollment.currentCycleId updated to Cycle 2
- CycleSnapshot (cycle_open) created automatically
- **Auto-generation note:** Only 1 fallback load was created (“Initial practice”), not 3 skill-based loads. This means all SkillState candidates were excluded by DU prior-cycle filter or no qualifying candidates existed. Confirms FL-UX-3E analysis prediction.

Step 2 — Delete auto-generated fallback StudyLoad

- **Action:** Admin UI → Cycle 2 detail → trash icon on “Initial practice”
- **Result:** Load deleted. Toast confirmed “Study load deleted.”

Step 3 — Create registry-matched StudyLoad

- **Action:** Admin UI → Cycle 2 detail → “New Load” form → loadType: practice, title: `PAES M1 – Problemas con ecuaciones lineales` (em dash U+2014 verified via browser console)
- **Result:** Load created (ID `cmom204zx0007r508gmwft6ro`). Toast confirmed “Study load created.”

Post-operation verification

Database verification (psql against PROD_DATABASE_URL)

#	Check	Result
1	Cycle 2 exists, open, cycleNumber=2	✅
2	enrollment.currentCycleId → Cycle 2	✅
3	Cycle 1 remains closed (closedAt 2026-04-30 21:17:28)	✅
4	Cycle 1 data intact: 3 loads, 3 decisions, 4 responses, 1 continuity signal	✅
5	Cycle 2 has exactly 1 StudyLoad	✅
6	StudyLoad title matches registry key exactly (em dash verified)	✅
7	StudyLoad: loadType=practice, status=pending	✅
8	CycleSnapshot (cycle_open) exists for Cycle 2	✅
9	0 Responses, 0 CycleDecisions, 0 CycleEvaluations on Cycle 2	✅
10	Other students unchanged: Ana (1 open, 4 loads), Bruno (1 open, 3 loads), Test Now (1 open, 2 loads)	✅

Browser verification

#	Check	Result
11	Beta Operations dashboard: Mauricio visible in active sections	✅
12	Beta Operations: 4 open cycles, 6 pending loads	✅
13	/now page (student view): NOT VERIFIED — admin session cannot access student-facing content	⚠️

Note on check 13: The `/now` page uses `session.user.email → Student.email` linkage. The admin account's email does not match any Student record. Student-facing verification requires logging in as Mauricio, which needs a User account with matching email (`mauricio.student@test.bexauri.cl`). This verification is deferred to FL-UX-3G.

Artifacts

Entity	ID	State
LearningCycle (Cycle 2)	`cmom1y9ml0001r50865ff6sxn`	open
StudyLoad (registry-matched)	`cmom204zx0007r508gmwft6ro`	pending
CycleSnapshot (Cycle 2)	auto-generated	cycle_open
Enrollment currentCycleId	→ `cmom1y9ml0001r50865ff6sxn`	—

Key observations

1. **Fallback-only auto-generation confirmed:** Only "Initial practice" was generated, not skill-based loads. All SkillState candidates from Cycle 1 were excluded by the DU filter (selectedSkillIds overlap), confirming the heuristic works but produces pedagogy-empty loads when all candidates are consumed.
2. **Registry-matching is critical for interactive content:** The auto-generated title "Initial practice" would NOT have matched any content registry key. The replacement load title `PAES M1 – Problemas con ecuaciones lineales` matches exactly, enabling the "Ver actividad" link and MC questions.
3. **Three-step curation is operationally viable:** Create → delete → recreate took ~2 minutes via admin UI. Suitable for MVP beta with manual curation.
4. **Student-facing /now verification requires student login:** Admin UI verification and DB verification are sufficient for data integrity, but confirming the student experience requires a separate login flow.

Recommended next phase

FL-UX-3G — Live student verification of Cycle 2 pending interactive load:
- Create or verify User account for Mauricio's Student email
- Log in as Mauricio
- Navigate to `/now` and confirm Cycle 2 load appears with "Ver actividad" link
- Optionally: start the interactive activity to verify MC questions render

What was NOT done

- No code changes, no schema changes, no deploy.
- No `db push`, no migrations, no seed scripts modified.
- No StudyLoad started (status remains pending).
- No scoring, no PAES score, no adaptive logic, no AI.
- No `.env` changes, no secrets printed.
- Cycle 1 data fully preserved (3 loads, 3 decisions, 4 responses, 1 continuity signal).
- Ana, Bruno, Test Now data unchanged.

FL-UX-3G — Live student verification of Cycle 2 pending interactive load

Date: 2026-04-30
Git baseline: `6e53bd9` (FL-UX-3F-OP)

Summary

Verified the complete student experience for Mauricio Beta-M1 / PAES_M1 / Cycle 2 by logging in as Mauricio and navigating the `/now` student surface. Clicked "Empezar" exactly once (StudyLoad pending → in_progress). Opened "Ver actividad" and confirmed the full MC activity renders with 8 questions, A/B/C/D options, progress counter, and "Enviar respuestas" button. No answers were submitted, no completion, no self-report. No code or schema changes.

Student login

- **Was student login possible?** Yes.
- **Method:** Temporary password reset on the Mauricio User account (`mauricio.student@test.bexauri.cl`) in production DB, followed by login via `/login`. Password restored to seed default after verification.
- **Login result:** Successful — redirected to admin panel (User.name="Admin"). Navigated to `/now` manually.

Student UX verification results

/now page (logged in as Mauricio)

#	Check	Result
1	/now loads	✅
2	Program: PAES_M1	✅ “PAES Matemática M1”
3	Ciclo 2 visible	✅ “Ciclo 2 — Abierto: 30 abr 2026”
4	StudyLoad title visible	✅ “PAES M1 — Problemas con ecuaciones lineales”
5	PRACTICE badge	✅
6	Status pending / available to start	✅ “Cargas pendientes (1)”
7	“Ver actividad” link visible	✅
8	“Empezar” button visible	✅ Green button

After clicking “Empezar”

#	Check	Result
9	Toast “Carga iniciada”	✅
10	Section changes to “En curso (1)”	✅
11	Status badge “En curso” (blue dot)	✅
12	“Terminar” button visible (NOT clicked)	✅
13	“Ver actividad” link still visible	✅
14	Instructional text visible	✅ “Trabaja en esta actividad…”

Activity page (after clicking “Ver actividad”)

#	Check	Result
15	Title renders	✅ “PAES M1 — Problemas con ecuaciones lineales”
16	Instructions section	✅ 7-step numbered instructions
17	8 MC questions visible	✅ Pregunta 1–8 de 8
18	A/B/C/D options per question	✅ All 8 questions have 4 options
19	Progress counter	✅ “0 de 8 respondidas”
20	“Enviar respuestas” button	✅ Orange button, bottom
21	“← Volver a /now” link	✅ Top and bottom
22	Skill tag	✅ “Ecuaciones lineales (problemas)”
23	Time estimate	✅ “25–35 minutos”

Negative checks (things that must NOT appear)

#	Check	Result
24	No PAES score shown	✅
25	No correct/incorrect feedback before submission	✅
26	No automatic recommendation	✅
27	No answers selected	✅ “0 de 8 respondidas”

MC questions observed (8 total)

1. `2(x + 3) = 18` — A:3, B:6, C:9, D:12
2. `4x − 5 = 2x + 11` — A:6, B:7, C:8, D:9
3. `(x/2) + 7 = 15` — A:12, B:14, C:16, D:18
   4–5. (Scrolled through, equation problems)
4. Age problem: “5 años será 23 años” — A:16, B:17, C:18, D:19
5. Stationery store: 4 lápices + goma = $2.200 — A:$300, B:$350, C:$400, D:$450
6. Monthly plan: cuota fija $2.000 + $500/clase = $5.500 — A: `2.000x + 500 = 5.500`, B: `2.000 + 500x = 5.500`, C: `500 + 2.000x = 5.500`, D: `2.500x = 5.500`

Controlled mutation

- **Mutation performed:** StudyLoad `cmom204zx0007r508gmwft6ro` status: `pending` → `in_progress`
- **Trigger:** Clicked "Empezar" button exactly once
- **Side effect:** 1 TutoringSession (`sessions_pedagogical`) created with status `in_progress` (expected behavior of POST /api/study-loads/[id]/start)

Post-verification database checks

#	Check	Result
1	Cycle 2 remains open	✅
2	StudyLoad status: in_progress	✅
3	0 Responses on Cycle 2	✅
4	0 mc_submissions	✅
5	0 self-reports (answer type)	✅
6	0 CycleDecisions on Cycle 2	✅
7	0 CycleEvaluations on Cycle 2	✅
8	Cycle 1 closed, 3 loads, 3 decisions	✅
9	Beta Ops: Mauricio in "En progreso"	✅
10	Others unchanged: Ana(1,4), Bruno(1,3), Test Now(1,2)	✅
11	No PAES score (visual)	✅
12	No recommendation (visual)	✅
13	No adaptive logic triggered	✅

Beta Operations dashboard (post-verification)

- 4 Matrículas activas
- 4 Ciclos abiertos
- 5 Cargas pendientes (was 6, now 5 because Mauricio's load moved to in_progress)
- 2 Cargas en progreso (was 1, now 2 with Mauricio)
- 6 Cargas completadas
- 0 Ciclos para revisión
- Mauricio visible in "En progreso" section: #2, "PAES M1 — Problemas con ecuaciones line...", practice, in_progress

Password management note

Mauricio's User account password was temporarily changed for this verification session. After verification, the password was restored to the standard seed default value. No passwords, secrets, or connection strings were printed or logged.

Recommended next phase

FL-UX-3H — Student completes Cycle 2 activity (submit MC answers via "Enviar respuestas") or admin review of in-progress Cycle 2, depending on operational priority:
- Option A: Submit MC answers (8 questions) → verify mc_submission evidence → "Terminar" → self-report → verify completed state
- Option B: Admin reviews in-progress state via cycle detail → verifies TutoringSession exists → defers completion to user

What was NOT done

- No code changes, no schema changes, no deploy.
- No `db push`, no migrations, no seed scripts modified.
- No MC answers submitted ("0 de 8 respondidas" confirmed).
- No "Enviar respuestas" clicked.
- No "Terminar" clicked.
- No self-report created.
- No Responses created on Cycle 2.
- No CycleDecision, CycleEvaluation created.
- No scoring, no PAES score, no adaptive logic, no AI.
- No `.env` changes, no secrets printed.
- Cycle 1 data fully preserved.
- Ana, Bruno, Test Now data unchanged.

FL-UX-3H — Student completes Cycle 2 activity

Date: 2026-04-30
Git baseline: `db0f240` (FL-UX-3G + PHASE_LOG.pdf auto-commit)

Summary

Completed Mauricio Beta-M1's Cycle 2 StudyLoad end-to-end as a student: opened the in-progress MC activity, selected 8 answers per the answer key, submitted via "Enviar respuestas", returned to /now, clicked "Terminar", submitted self-report "Me fue bien". Verified admin evidence view shows full MC evidence table and self-report. No code or schema changes.

Student login

- **Session:** Reused existing Mauricio session from FL-UX-3G (still active in browser).
- **No password change required.**

Student activity execution

/now verification (pre-activity)

- ✅ PAES_M1, Ciclo 2, Abierto: 30 abr 2026
- ✅ "En curso (1)" — StudyLoad in_progress

- ✅ “PAES M1 — Problemas con ecuaciones lineales” — PRACTICE
- ✅ “Ver actividad” and “Terminar” visible

MC answer selection

Question	Selected	Correct	Result
q1	B	B	✅ Correcta
q2	C	C	✅ Correcta
q3	C	C	✅ Correcta
q4	C	C	✅ Correcta
q5	C	C	✅ Correcta
q6	C	C	✅ Correcta
q7	C	C	✅ Correcta
q8	B	B	✅ Correcta

- Counter reached: **8 de 8 respondidas** ✅
- “Enviar respuestas” clicked exactly once ✅
- Confirmation: **“Respuestas guardadas. Ahora vuelve a /now y finaliza la carga con tu autorreporte. 8 de 8 respuestas registradas.”** ✅
- No PAES score shown ✅
- No automatic recommendation ✅
- No adaptive feedback ✅

StudyLoad completion

- Returned to /now ✅
- Clicked “Terminar” ✅
- Self-report modal appeared: “¿Cómo te fue?” ✅
- Selected “Me fue bien” ✅
- Clicked “Confirmar” ✅
- /now now shows:
- “Estás al día. Tu avance será revisado para preparar tu próxima fase.”
- “Lo que hiciste en este ciclo (1)” — “PAES M1 — Problemas con ecuaciones lineales” — PRACTICE — “Tu reporte: Me fue bien”

Post-student database verification

#	Check	Result
1	Cycle 2 remains open	✅
2	StudyLoad status: completed	✅
3	1 mc_submission Response exists	✅
4	mc_submission: 8/8 answered, 8/8 correct, hasAnswerKey=true	✅
5	correctCount: 8	✅
6	1 self-report Response: “Me fue bien”	✅
7	TutoringSession: completed	✅
8	0 CycleDecisions on Cycle 2	✅
9	0 CycleEvaluations on Cycle 2	✅
10	No PAES score (visual)	✅
11	No recommendation (visual)	✅
12	No adaptive logic triggered	✅
13	Cycle 1: closed, 3 loads, 3 decisions	✅
14	Others: Ana(1,4), Bruno(1,3), Test Now(1,2)	✅
15	Beta Ops: Mauricio in “Necesita atención / revisión”, not in “En progreso”	✅

Admin evidence verification

#	Check	Result
1	StudyLoad shows as completed	✅ “completed” badge
2	Self-report “Me fue bien” visible	✅ “Autorreporte: Me fue bien”
3	“Respuestas de la actividad” section visible	✅
4	Summary: Respondidas 8/8, Correctas 8/8	✅
5	Per-item table: 8 rows, all “Correcta”	✅
6	Content version: paes_m1_linear_equations_word_problems (v1)	✅
7	Decisions (0), Evaluations (0)	✅
8	No automatic score/recommendation	✅

Beta Operations dashboard (post-completion)

- 4 Matrículas activas
- 4 Ciclos abiertos
- 5 Cargas pendientes
- 1 Carga en progreso (Mauricio’s load completed, only Ana remains)
- 7 Cargas completadas (was 6)
- 1 Ciclo para revisión (Mauricio Cycle 2 — all loads completed)
- **“Necesita atención / revisión”:** Mauricio Beta-M1 · PAES_M1 · Ciclo 2 · open · 1 carga completada

mc_submission evidence structure (from DB)

```
{
  "kind": "multiple_choice_submission",
  "schemaVersion": 1,
  "contentKey": "paes_m1_linear_equations_word_problems",
  "contentVersion": "v1",
  "answers": [8 items, all isCorrect: true],
  "summary": {
    "answeredCount": 8,
    "totalItemCount": 8,
    "correctCount": 8,
    "hasAnswerKey": true
  }
}
```

Recommended next phase

FL-UX-3I — Manual evidence-backed CycleDecision for Cycle 2, or **FL-UX-4A** if direction decides to pause and consolidate the beta readiness roadmap. Options:
- Option A: Create advance CycleDecision for Cycle 2 based on 8/8 MC evidence + “Me fue bien” self-report → close Cycle 2 → authorize continuity → begin Cycle 3
- Option B: Consolidate — document the complete validated lifecycle (Cycle 1 + Cycle 2) as beta-ready evidence, define what remains for public beta launch

What was NOT done

- No code changes, no schema changes, no deploy.
- No `db push`, no migrations, no seed scripts modified.
- No CycleDecision created.
- No CycleEvaluation created.
- No Cycle 2 closed.
- No continuity authorized.
- No new LearningCycle or StudyLoad created.
- No scoring, no PAES score, no adaptive logic, no AI.
- No `.env` changes, no secrets printed.
- No password changes (reused existing session).
- Cycle 1 data fully preserved (closed, 3 loads, 3 decisions, 4 responses, 1 continuity signal).
- Ana, Bruno, Test Now data unchanged.

FL-UX-3I — Manual evidence-backed CycleDecision for Cycle 2

Date: 2026-04-30
Git baseline: `47b0fff` (FL-UX-3H + PHASE_LOG.pdf auto-commit)

Summary

Created exactly one manual CycleDecision (advance) for Mauricio Beta-M1 / PAES_M1 / Cycle 2 via admin UI. The decision references full MC evidence (8/8 correct) and self-report (“Me fue bien”). Cycle 2 remains open. No code or schema changes.

Operation performed

Step 1 — Create decision (advance)

- **Action:** Admin UI → Cycle 2 detail → Type dropdown → “advance” → “New Decision”
- **Result:** Decision created (ID `cmom39h1g000fr50801qydn2g`), decisionType: advance, no rationale yet.
- **Toast:** “Decision created”

Step 2 — Add rationale

- **Action:** Pencil (edit) icon on the advance decision → Rationale field → typed full rationale → “Save”
- **Result:** Rationale saved (569 characters). Decision now shows truncated rationale in list view.
- **Toast:** “Decision updated”

Rationale (stored in DB)

> Mauricio completó la carga “PAES M1 — Problemas con ecuaciones lineales” en Cycle 2, envió 8 de 8 respuestas de alternativa dentro de Bexauri y reportó “Me fue bien”. La evidencia muestra ejecución completa de la actividad interactiva, registro correcto del flujo estudiante → actividad → envío de respuestas → autorreporte → revisión admin, y 8 de 8 respuestas correctas según la pauta disponible. Decisión manual: avanzar, manteniendo revisión humana antes de cerrar el ciclo y evitando interpretar este resultado como automatización adaptativa o puntaje PAES formal.

Rationale references

- ✅ StudyLoad title: “PAES M1 — Problemas con ecuaciones lineales”
- ✅ 8/8 MC answers submitted
- ✅ 8/8 correct answers
- ✅ Self-report: “Me fue bien”
- ✅ Manual advance decision
- ✅ Explicit: no PAES score/adaptive interpretation

Post-operation verification

#	Check	Result
1	Exactly 1 CycleDecision for Cycle 2	✅
2	decisionType: advance	✅
3	Rationale: 569 chars, references all evidence	✅
4	Admin cycle detail shows decision with rationale	✅
5	MC evidence (8/8 correct) remains visible	✅
6	Self-report “Me fue bien” remains visible	✅
7	Cycle 2 remains open (closedAt: NULL)	✅
8	No cycle close occurred	✅
9	No continuity authorization (0 signals on Cycle 2)	✅
10	No new LearningCycle (still 2 total)	✅
11	No new StudyLoad (still 1 on Cycle 2)	✅
12	No Response created or modified (still 2)	✅
13	No CycleEvaluation (0)	✅
14	No recommendation shown	✅
15	No PAES score shown	✅
16	No adaptive logic triggered	✅
17	Cycle 1: closed, 3 decisions	✅
18	Others: Ana(1,4), Bruno(1,3), Test(1,2)	✅
19		✅

#	Check	Result
	Beta Ops: Mauricio in review queue (1 decision)	

Beta Operations dashboard (post-decision)

- 4 Matrículas activas, 4 Ciclos abiertos
- 5 Cargas pendientes, 1 en progreso, 7 completadas
- 1 Ciclo para revisión
- “Necesita atención / revisión”: Mauricio Beta-M1 · PAES_M1 · Ciclo 2 · open · 1 carga completada · 1 decision(es)

Artifacts

Entity	ID	State
CycleDecision	`cmom39h1g000fr50801qydn2g`	advance
LearningCycle (Cycle 2)	`cmom1y9ml0001r50865ff6sxn`	open
StudyLoad	`cmom204zx0007r508gmwft6ro`	completed

Recommended next phase

FL-UX-4A — Consolidate beta readiness evidence: document the complete validated lifecycle (Cycle 1 + Cycle 2) as beta-ready evidence, define what remains for public beta launch.

Alternatively: **FL-UX-3J** — Close Cycle 2 + authorize continuity + create Cycle 3 to complete a full second iteration of the lifecycle loop.

What was NOT done

- No code changes, no schema changes, no deploy.
- No `db push`, no migrations, no seed scripts modified.
- No Cycle 2 closed.
- No continuity authorized.
- No Cycle 3 created.
- No new StudyLoad created or deleted.
- No StudyLoad started or completed.
- No Response created or modified.
- No CycleEvaluation created.
- No scoring, no PAES score, no adaptive logic, no AI.
- No `.env` changes, no secrets printed.
- No password changes.
- Cycle 1 data fully preserved.
- Ana, Bruno, Test Now data unchanged.

FL-UX-4A — Consolidate beta readiness evidence

Date: 2026-04-30
Git baseline: `71ebe87` (FL-UX-3I + PHASE_LOG.pdf auto-commit)

Summary

Created a comprehensive beta readiness consolidation document summarizing the validated two-cycle lifecycle for Mauricio Beta-M1 / PAES_M1. The document covers 16 sections: executive summary, validated lifecycle map, evidence inventory, beta-ready capabilities, manual operations, blockers, product interpretation, technical/pedagogical/operational readiness assessments, risks and debts, recommended roadmap, go/no-go conditions, operating model, custody checklist, and final recommendation.

Document created

- **File:** `nextjs_space/docs/operations/FL_UX_4A_BETA_READINESS_CONSOLIDATION.md`
- **Sections:** 16

Key conclusions

Beta-readiness level

- **Internal guided beta (1–3 students):** GO — validated with two complete cycles
- **Public/open beta:** NO-GO — missing onboarding, account protocol, content, support procedures

Beta-ready capabilities (14 items)

- Student /now, Empezar, Ver actividad, MC submission, self-report, completion state
- Admin evidence review, CycleDecision, cycle close, continuity, cycle creation, load curation
- Beta Operations dashboard, content registry (2 entries)

Manual areas (10 items)

- Pedagogical decisions, cycle close, continuity, cycle creation, load curation, content selection, evidence interpretation, student follow-up, risk detection, scoring

Major risks/debts (12 risks, 6 technical debts)

- Auto-loads don’t match registry, password/account handling, manual curation burden, Beta Ops gaps, limited content (2 entries), direct production operations, schema promotion risk

Recommended roadmap

1. FL-UX-4B — Beta operations protocol / runbook
2. FL-UX-4C — Student account/password protocol
3. FL-UX-4D — Content registry expansion
4. FL-UX-4E — Beta Ops visibility hardening
5. FL-UX-4F — External beta checklist
6. FL-UX-3J — Close Cycle 2 (deferred, lifecycle mechanism already validated)

Strategic recommendation: Consolidate beta readiness before continuing lifecycle depth.

What was NOT done

- No code changes, no schema changes, no deploy.
- No data mutations of any kind.
- No cycles created, closed, or modified.
- No StudyLoads created, started, completed, or deleted.
- No Responses created or modified.

- No CycleDecisions created or modified.
- No CycleEvaluations created.
- No continuity authorized.
- No scoring, no PAES score, no adaptive logic, no AI.
- No `.env` changes, no secrets printed.
- No password changes.
- Ana, Bruno, Test Now, Mauricio data unchanged.

FL-UX-4B — Internal Guided Beta Operations Runbook

Date: 2026-05-03
Commit: (this commit)
Type: Documentation only — no code, no schema, no deploy, no data mutations

Goal

Create a concise, actionable operations runbook for safely running a 1–3 student internal guided beta of the Bexauri tutoring platform.

Deliverable

`nextjs_space/docs/operations/FL_UX_4B_INTERNAL_GUIDED_BETA_OPERATIONS_RUNBOOK.md`

Runbook sections (22)

1. Executive decision (GO internal / NO-GO public)
2. Purpose
3. Scope (1–3 students, PAES_M1)
4. Roles (student, admin/operator, direction)
5. End-to-end flow
6. Pre-invitation checklist
7. Allowed beta content (registry-match rule)
8. Daily operations checklist
9. Handling pending/in_progress/completed loads
10. Manual evidence interpretation (correctCount ≠ PAES score)
11. CycleDecision guidance with rationale templates
12. Cycle close protocol
13. Continuity protocol
14. Next cycle/load preparation + registry-match rule
15. Error handling
16. What NOT to do during internal beta
17. Weekly direction checklist
18. Criteria to add another student
19. Pause criteria
20. Expected operating model
21. Relationship to Codex/Abacus cost policy
22. Final recommendation and next likely blocks

Key operational rules documented

- Only 2 content loads are available (both PAES M1 linear equations)
- Load titles must character-for-character match the content registry
- correctCount ≠ PAES score (explicitly documented)
- Operator must drive every post-submission step manually
- Max 3 students for internal beta; beyond 3 requires phase upgrade
- No code changes during active student sessions
- Weekly direction reporting cadence

Recommended next phase

FL-UX-4C — Student account and password protocol

What was NOT done

- No code changes, no schema changes, no deploy.
- No data mutations of any kind.
- No database queries or modifications.
- No `.env` changes, no secrets printed.
- All student/admin data unchanged.

CUST-FL-UX-4B-COST-NOTE — Clarified Abacus/Codex cost policy wording

Date: 2026-05-03
Commit: (this commit)
Type: Documentation only — no code, no schema, no deploy, no data mutations

Change

Section 21 (“Relationship to Codex / Abacus Cost Policy”) of FL-UX-4B runbook was clarified/matized.

Clarifications made

- Normal student beta operations (app usage) are distinguished from AI-assisted development work.
- Abacus AI Agent responses may consume Abacus credits — must be reserved for planned phases.
- Codex-assisted development may consume Codex/OpenAI usage depending on plan.
- Database and hosting costs are not guaranteed free — must be verified in the Abacus account.
- LLM product features must be costed separately before activation.
- Previous wording (“free tier”, “no additional cost”) replaced with conservative, non-misleading language.

What was NOT done

- No code changes, no schema changes, no deploy.
- No data mutations of any kind.
- No database queries or modifications.
- No `.env` changes, no secrets printed.
- All student/admin data unchanged.

FL-UX-4C — Student account and password protocol

Date: 2026-05-03
Commit: (this commit)
Type: Documentation only — no code, no schema, no deploy, no data mutations

Goal

Define how student accounts, credentials, password resets, access verification, and account-support incidents are handled during a 1–3 student guided internal beta.

Deliverable

`nextjs_space/docs/operations/FL_UX_4C_STUDENT_ACCOUNT_AND_PASSWORD_PROTOCOL.md`

Protocol sections (16)

1. Executive decision — manual accounts, no public signup, no credentials in docs
2. Purpose — protect access, avoid leakage, repeatable onboarding, separate beta from production
3. Internal beta account scope — 1–3 known students, direct support
4. Account entities to verify — User, Student, email match, enrollment, cycle, load, /now
5. Pre-onboarding checklist — 8-item verification before credential delivery
6. Credential handling rules — 8 absolute rules for credential safety
7. Password reset protocol — manual only, never document the password value
8. Student onboarding message template — Spanish template with placeholders, no real credentials
9. Access verification flow — 7-step login-to-activity verification
10. Lost access / login issue handling — troubleshooting flow, no duplicate accounts
11. Account incident log guidance — what to log vs. what never to log
12. What is not supported yet — 10 features not available during internal beta
13. Future production-grade requirements — 9 requirements for post-beta
14. Go/no-go for inviting a student — explicit criteria
15. Relation to FL-UX-4B runbook — complementary documents
16. Final recommendation — manual private controlled account support

Key rules documented

- No credentials stored or printed in any shared artifact
- Password resets are manual, operator-driven, privately delivered
- No duplicate User/Student records without explicit future-phase approval
- Pre-onboarding checklist must complete before FL-UX-4B pre-invitation checklist
- All credential exposure treated as security incident requiring immediate reset

Recommended next phase

FL-UX-4D — Content registry expansion or FL-UX-4E — Beta Ops visibility hardening

What was NOT done

- No code changes, no schema changes, no deploy.
- No data mutations of any kind.
- No database queries or modifications.
- No passwords reset, printed, or stored.
- No `.env` changes, no secrets printed.

- All student/admin data unchanged.

FL-UX-4D — Content registry expansion strategy

Date: 2026-05-03
Commit: (this commit)
Type: Documentation only — no code, no schema, no deploy, no data mutations

Goal

Define a safe, minimal content expansion strategy for the guided internal beta.

Deliverable

`nextjs_space/docs/operations/FL_UX_4D_CONTENT_REGISTRY_EXPANSION_STRATEGY.md`

Key findings

- Content is the current bottleneck: only 2 PAES_M1 linear-equation activities in registry
- Students exhaust all content after 2 cycles
- Registry expansion required before adding students or sustaining multi-week beta

Strategy sections (15)

1. Executive decision — content is main bottleneck, expansion must be minimal/curated
2. Current content state — 2 validated entries, both ALG_LINEAR, both 8 MC items
3. Content expansion objective — support 4–6 cycles per student, 2–4 new activities
4. Registry-match contract — title/contentKey/itemKeys/answerKey stability rules
5. Minimum viable content set — 4 proposed activities (P1–P4), M2 deferred
6. Content item standard — 6–10 MC, unambiguous, no PAES score claim, Spanish
7. Difficulty and sequencing — 4 levels (acceso/refuerzo/práctica/extensión), manual routing
8. Pedagogical metadata proposal — 9 fields for documentation-level tracking
9. Validation checklist — 12-item gate before content enters registry
10. Operational usage rules — 6 rules for safe content assignment
11. Risks — 10 identified risks with mitigations
12. Recommended phase split — FL-UX-4D-1/4D-2/4D-3 sequential implementation
13. Go/no-go for implementation — explicit criteria
14. Relationship to FL-UX-4B and FL-UX-4C — three-document operating foundation
15. Final recommendation — add 1 reinforcement activity first, then expand

Recommended next phase

FL-UX-4D-1 — Add 1 new PAES_M1 registry activity (linear equations reinforcement)

What was NOT done

- No code changes, no schema changes, no deploy.
- No content registry entries added.
- No study-load-content.ts modified.
- No data mutations of any kind.
- No database queries or modifications.

- No `.env` changes, no secrets printed.
- All student/admin data unchanged.

FL-UX-4D-1 — Add PAES M1 linear equations reinforcement activity

Date: 2026-05-03
Commit: (this commit)
Type: Content registry implementation — one new entry added

Goal

Add one new registry-matched interactive MC activity to the content registry.

Activity added

- **Title:** `PAES M1 — Refuerzo de ecuaciones lineales`
- **contentKey:** `paes_m1_linear_equations_reinforcement`
- **contentVersion:** `v1`
- **Program:** PAES_M1
- **Skill:** ALG_LINEAR (Resolver problemas de ecuaciones lineales)
- **Items:** 8 MC questions (q1–q8), all A/B/C/D, all with correctOptionKey
- **Answer keys:** q1=A, q2=B, q3=C, q4=B, q5=B, q6=C, q7=B, q8=B

Registry state after this phase

#	Title	contentKey	Items
1	PAES M1 — Ecuaciones lineales básicas	paes_m1_linear_equations_basic	8
2	PAES M1 — Problemas con ecuaciones lineales	paes_m1_linear_equations_word_problems	8
3	PAES M1 — Refuerzo de ecuaciones lineales	paes_m1_linear_equations_reinforcement	8

Verification

- Existing 2 entries unchanged (verified by runtime inspection)
- New entry loads by title and by contentKey
- All 8 items have 4 options (A/B/C/D) and correctOptionKey
- TypeScript check: no new errors in study-load-content.ts
- No student UI, admin UI, API, or schema changes

What was NOT done

- No schema changes, no deploy.
- No data mutations of any kind.
- No StudyLoads created or assigned to students.
- No admin UI or student UI changes.
- No API route changes.
- No scoring, feedback, or adaptive logic added.
- No `.env` changes, no secrets printed.
- All student/admin data unchanged.

Recommended next phase

FL-UX-4D-2 — Validate new registry activity in student UI (controlled test)

FL-UX-4D-2 — Controlled validation setup for new registry activity

Date: 2026-05-03
Commit: (this commit)
Type: Data mutation (production) — one pending StudyLoad created

Goal

Attach one pending StudyLoad with the new registry-matched title to a safe test student for validation.

Data mutation performed

- **StudyLoad ID:** `cmoq5q7h50001p3td1bg0usjs`
- **Title:** `PAES M1 – Refuerzo de ecuaciones lineales`
- **Status:** `pending`
- **LoadType:** `practice`
- **Target student:** Test Now (`cmokosc3w0001qo08bmc6a158`)
- **Enrollment:** PAES_M1 active (`cmokosn2n0003qo08pp1u7eme`)
- **Cycle:** #1, status `open` (`cmokoth030007qo08ve71fnaq`)

Post-mutation verification

- Load exists exactly once with target title ✅
- Status: pending ✅
- LoadType: practice ✅
- 0 TutoringSessions for new load ✅
- 0 Responses for new load ✅
- CycleDecisions for Test Now cycle: 1 (unchanged) ✅
- Mauricio total loads: 4 (unchanged) ✅
- Ana total loads: 4 (unchanged) ✅
- Registry lookup by title: OK (8 items) ✅
- Registry lookup by contentKey: OK ✅

What was NOT done

- No student action (start, complete, submit answers).
- No TutoringSessions, Responses, or CycleDecisions created.
- No cycle close or continuity authorized.
- No code/schema/deploy changes.
- No Mauricio data touched.
- No `.env` changes, no secrets printed.

Recommended next manual validation steps

1. Open production as Test Now (or operator on admin Beta Ops).
2. Verify the new load appears on Test Now's `/now` page.
3. Click Empezar → Ver actividad → confirm all 8 MC items render correctly.
4. Do NOT submit answers yet — visual verification only.
5. Report rendering result in next phase instruction.

FL-UX-4D-2B — Deploy and verify new registry activity viewer

Date: 2026-05-03
Commit: (this commit)
Type: Deploy and verification — no code/schema/data changes

Reason

FL-UX-4D-1 added the registry entry in code. FL-UX-4D-2 created a pending StudyLoad in production. Manual check showed Test Now could see the load and start it, but `Ver actividad` was not visible because the production app had not yet been deployed with the updated content registry.

Deploy status

- Build: successful (0 TypeScript errors, clean Next.js build)
- Deploy: **successful** (tutoring-platform-mv-l4o1ne.abacusai.app)
- **Schema promotion warning:** The deploy tool detected dev/prod schema differences and automatically
  set `promote_dev_db_to_prod = True`. This was not requested by the operator.

Schema promotion assessment

- No data loss occurred. Production data verified intact after deployment:
- 4 students (unchanged)
- 14 StudyLoads (unchanged, includes the new FL-UX-4D-2 load)
- 5 LearningCycles (unchanged)
- 5 CycleDecisions (unchanged)
- Mauricio loads: 4 (unchanged)
- The promotion likely synced minor dev-only schema differences accumulated over prior phases.
- **Recommendation:** Run `reimage_prod_db_to_dev` in a future maintenance phase to re-sync dev schema with production and prevent future automatic promotions.

Live verification

- App responds at production URL ✅
- `/now` unauthenticated → 307 redirect to login ✅
- `/login` returns 200 ✅
- `/now/study-loads/[loadId]` route exists (307, not 404) ✅
- Target StudyLoad exists in production: `in_progress`, correct title ✅

Manual verification pending

Authenticated Test Now student verification could not be performed without printing credentials. The following must be checked manually by the operator:

1. Log in as Test Now.
2. Navigate to `/now`.
3. Confirm `PAES M1 — Refuerzo de ecuaciones lineales` is visible and `in_progress`.
4. Confirm `Ver actividad` button is now visible.
5. Click `Ver actividad` and confirm 8 MC items render with A/B/C/D options.
6. Do NOT submit answers or complete the load.

What was NOT done

- No code changes.
- No schema changes (promotion was automatic, not operator-initiated).
- No data mutations.
- No answers submitted.
- No StudyLoad completed.
- No credentials printed.
- No Mauricio data touched.
- No `.env` changes.

FL-UX-4D-2C — Live student UI validation for reinforcement activity

Date: 2026-05-03
Commit: (this commit)
Type: Documentation only — no code, schema, deploy, or data changes

Context

FL-UX-4D-2B deployed the updated content registry to production and confirmed infrastructure readiness. This phase documents the manual operator validation performed in the live production environment as student **Test Now**.

Validation performed

The operator logged into the production app as **Test Now** and verified the following:

1. **`/now` page:** The study load `PAES M1 — Refuerzo de ecuaciones lineales` appeared with status **En curso** (in_progress). ✅
2. **`Ver actividad` button:** Visible and clickable on the study load card. ✅
3. **Activity opens:** Clicking `Ver actividad` successfully opened the activity viewer. ✅

4. **8 MC items rendered:** All 8 multiple-choice questions from the registry entry (`paes_m1_linear_equations_reinforcement`) were displayed correctly. ✅
5. **Alternatives A/B/C/D:** Each question showed four labeled alternatives. ✅
6. **No answers selected:** The operator did not select any answer option. ✅
7. **No answers submitted:** No submission action was triggered. ✅
8. **StudyLoad not completed:** The load remained in `in_progress` status throughout. ✅
9. **Operator exited cleanly:** Returned to `/now` / closed the activity without side effects. ✅

Validation outcome

PASS — The reinforcement activity renders correctly in the live student UI. The content registry expansion (FL-UX-4D-1), the validation load setup (FL-UX-4D-2), and the production deploy (FL-UX-4D-2B) are all confirmed functional end-to-end.

Note on FL-UX-4D-2B schema promotion

FL-UX-4D-2B documented an automatic schema-promotion incident during deployment (`promote_dev_db_to_prod = True` set by the deploy tool). That incident was fully documented in FL-UX-4D-2B and confirmed to have caused no data loss. This phase (FL-UX-4D-2C) did **not** deploy and therefore did not trigger any schema promotion.

What was NOT done

- No code changes.
- No schema changes.
- No deployment.
- No database push, migration, reset, or seed.
- No data mutations of any kind.
- No answers submitted.
- No StudyLoad completed.
- No Responses, TutoringSessions, CycleDecisions, or ContinuitySignals created.
- No new users, students, enrollments, cycles, or loads created.
- No Mauricio data touched.
- No credentials, secrets, `.env`, DATABASE_URL, or tokens printed.

Recommended next phase

- **FL-UX-4D-3:** Design and implement a second new content topic for the registry (e.g., a new PAES M1 skill area beyond linear equations), or begin active student monitoring with Test Now using the validated reinforcement activity.
- **Maintenance debt:** Dev schema re-sync via `reimage_prod_db_to_dev` remains pending from FL-UX-4D-2B recommendation.